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October 18th and answering any questions you might have at that time.  
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Davis Joint Unified School District Measure M
Master Program Budget

Bond Funds
(F21)

Bond
Interest

(F21)

Cost of
Issuance 

(F21)

State
Funding

(F35)

Developer
Fees (F25, F26)

Special Reserve
Capital Outlay

(F40)

Actual Received To Date
Fiscal Year 2018-2019 50,300,000       60,333                 (126,000)           32,327              50,266,661          
Fiscal Year 2019-2020 100,600,000     1,399,250.40       (168,100)           -                   101,831,150        
Fiscal Year 2020-2021 1,441,867            -                   1,441,867            
Fiscal Year 2021-2022 668,008               -                      -                   2,191,429            2,859,437            
Fiscal Year 2022-2023 9,159,421            -                   9,159,421            

Total Received To Date 150,900,000    3,569,458            (294,100)          9,159,421           32,327             2,191,429           165,558,536       
Budgeted To Receive
Fiscal Year 2021-2022 -                      
Fiscal Year 2022-2023
Anticipated Future Interest 1,000,000            1,000,000            

Total Budgeted to Receive -                   1,000,000            -                   -                      -                   -                      1,000,000            

Total Funding 150,900,000$   4,569,458$          (294,100)$         9,159,421$          32,327$            2,191,429$          166,558,536$      

Measure M 
Bond Funds

(F21)

State SFP
Funding

(F35)

Developer
Fees 

(F25, F26)

Capital Projects 
Blended

(F49)

Total
Funding

Initial
Budget

Current
Budget

Committed
Budget

Expensed
To Date

Unspent
Committed

Unspent
Budget

Uncommitted
Budget

%
Complete

School Specific Bond Projects - Series 1, 2 & 3 
9040 Emerson JH / Da Vinci JH NextGen Science Labs 6,832,197         -                      -                   -                      6,832,197            7,603,947            6,832,197            6,116,799            5,764,769            352,029               1,067,428            715,398               84%
9055 Cesar Chavez ES MPR 13,802,561       -                      -                   -                      13,802,561          14,046,367          13,802,561          12,526,287          10,195,994          2,330,293            3,606,567            1,276,274            74%
9050 Birch Lane ES MPR 13,286,131       -                      -                   -                      13,286,131          14,147,861          13,286,131          12,083,481          10,935,156          1,148,325            2,350,975            1,202,650            82%
9051 North Davis ES MPR 13,876,312       -                      -                   -                      13,876,312          14,756,312          13,876,312          12,378,878          10,168,458          2,210,421            3,707,854            1,497,434            73%
9052 Willett MPR 12,285,577       -                      -                   -                      12,285,577          13,165,577          12,285,577          11,080,201          9,295,333            1,784,867            2,990,244            1,205,376            76%
9056 Cesar Chavez Parking Lot 220,000            -                      -                   -                      220,000               220,000               220,000               59,500                 6,503                  52,998                 213,498               160,500               3%
9070 Davis HS Site Planning -                   -                      -                   -                      -                      124,950               -                      -                      -                      -                      -                      -                      0%
9072 Davis HS STEM 28,994,001       -                      -                   2,191,429            31,185,430          29,749,314          31,185,430          2,798,551            1,504,708            1,293,842            29,680,722          28,386,879          5%
T9072 Davis HS Tennis 2,899,782         -                      -                   -                      2,899,782            2,899,782            2,899,782            260,726               144,723               116,003               2,755,059            2,639,056            5%
9075 Davis HS Aquatics 15,296,988       -                      -                   -                      15,296,988          13,588,744          15,296,988          1,769,144            1,038,638            730,506               14,258,350          13,527,844          7%
CTE1 Davis HS CTE Agriculture 1,869,049         1,500,000            -                   -                      3,369,049            3,848,063            3,369,049            3,203,208            1,818,203            1,385,004            1,550,846            165,841               54%
CTE2 Davis HS CTE Auto 2,421,267         1,659,421            -                   -                      4,080,688            3,554,547            4,080,688            3,863,292            1,457,996            2,405,296            2,622,692            217,396               36%
CTE3 Davis HS CTE Engineering Robotics 5,463,729         3,000,000            -                   -                      8,463,729            6,894,807            8,463,729            8,200,358            2,265,760            5,934,597            6,197,969            263,371               27%
9095 Early Learning Center 7,642,917         -                      -                   -                      7,642,917            6,957,480            7,642,917            7,562,224            7,488,099            74,124                 154,817               80,693                 98%
9090 Da Vinci High Tech Hub 14,477,657       3,000,000            32,327              -                      17,509,985          13,398,671          17,509,985          16,823,242          15,560,802          1,262,440            1,949,183            686,743               89%
9060 Patwin Modernization Design Phase 35,709              -                      -                   -                      35,709                 277,693               35,709                 35,709                 35,709                 -                      -                      -                      100%
9062 Birch Lane ES Relocation 17,630              -                      -                   -                      17,630                 10,375                 17,630                 17,630                 17,630                 -                      -                      -                      100%
9064 Willett (Other) 73,096              -                      -                   -                      73,096                 57,550                 73,096                 73,096                 73,096                 -                      -                      -                      100%

139,494,603     9,159,421            32,327              2,191,429            150,877,781        145,302,040        150,877,781        98,852,324          77,771,577          21,080,747          73,106,203          52,025,457          52%

District Wide Bond Projects - Series 1, 2 & 3
9080 All Gender Restrooms Project 423,690            -                      -                   -                      423,690               423,690               423,690               -                      -                      -                      423,690               423,690               0%
9010 Hydration Stations Project 551,872            -                      -                   -                      551,872               374,250               551,872               314,721               286,021               28,700                 265,851               237,151               52%

9020/9030 Access Improvement Projects 608,643           -                      -                   -                      608,643              729,680              608,643              499,261              495,241              4,020                  113,402              109,382              81%
9020 Access Control Project 243,374            -                      -                   -                      243,374               254,899               243,374               228,659               228,659               -                      14,715                 14,715                 94%
9030 Strategic Fencing Project 365,269            -                      -                   -                      365,269               474,781               365,269               270,602               266,582               4,020                  98,687                 94,667                 73%

DWT District Wide Technology 1,000,000         -                      -                   -                      1,000,000            1,000,000            1,000,000            -                      -                      -                      1,000,000            1,000,000            0%
DWF District Wide Furniture & Equipment 861,521            -                      -                   -                      861,521               1,000,000            861,521               -                      -                      -                      861,521               861,521               0%

3,445,726         -                      -                   -                      3,445,726            3,527,620            3,445,726            813,982               781,262               32,720                 2,664,463            2,631,743            23%

142,940,329$   9,159,421$          32,327$            2,191,429$          154,323,506$      148,829,659$      154,323,506$      99,666,306$        78,552,839$        21,113,467$        75,770,667$        54,657,200$        51%
9000 Program Expenses 3,833,445         -                      -                   -                      3,833,445            3,466,000            3,833,445            2,642,615            2,373,688            268,927               1,459,757            1,190,830            62%
PR Program Reserve 5,000,000         -                   5,000,000            5,000,000            5,000,000            5,000,000            5,000,000            0%
ESC Escalation Reserve (Included in Project Budgets) -                   -                      -                      -                      0%

8,833,445$       -$                    -$                 -$                    8,833,445$          8,466,000$          8,833,445$          2,642,615$          2,373,688$          268,927$             6,459,757$          6,190,830$          27%
 

151,773,774$   9,159,421$          32,327$            2,191,429$          163,156,951$      157,295,659$      163,156,951$      102,308,921$      80,926,527$        21,382,394$        82,230,424$        60,848,030$        50%

Unallocated Funding: 3,401,585$          

Master Program Budget: 166,558,536$      

FUNDING

Local Funding

Project Closed

BUDGETS through 10-11-22   -   EXPENDITURES through 10-6-22

Total Per
Fiscal YearFiscal Period

Proj
ID

Measure M Bond Funding

Projects Subtotal

Program Expenses & Reserves Subtotal

Total Project & Program

Project

Project Funding

Total School Specific Bond Projects - Series 1, 2 & 3 

State Funding

Total District Wide Bond Projects - Series 1, 2 & 3

Date Printed: 10/11/2022
Capital Program Management, Inc. (c)

All Rights Reserved
Page 1 of 18



Davis Joint Unified School District Measure M
Master Program Budget Comparison Report
Commitment and Expenditures through 10/06/22

Measure M Bond Funds - F21 150,900,000    150,900,000    -                       
Measure M Bond Interest 4,156,727        4,569,458        412,731           
Cost of Issuance (294,100)          (294,100)          -                       
Developer Fees - F25 -                   -                       -                       
Capital Facilities RDA - F26 32,327             32,327             -                       
Special Reserve - Capital Outlay - F40 -                   2,191,429        2,191,429        
State Funding SFP - F35 10,558,699      9,159,421        (1,399,278)       

165,353,654    166,558,536    1,204,882        

Proj
ID Project

Previously
Reported      
02/24/22

Current
Budget Change

Previously
Reported      
02/24/22

Current
Committed Change

Previously
Reported      
02/24/22

Current
Expensed Change

School Bond Projects - Series 1, 2 & 3 
9040 Emerson JH / Da Vinci JH NextGen Science Labs 6,832,197        6,832,197        -                       6,056,432        6,116,799        60,366              5,170,952        5,764,769        593,817           
9055 Cesar Chavez ES MPR 14,022,561      13,802,561      (220,000)          12,253,253      12,526,287      273,034            5,846,527        10,195,994      4,349,467        
9050 Birch Lane ES MPR 13,267,861      13,286,131      18,270             12,030,091      12,083,481      53,390              7,964,122        10,935,156      2,971,035        
9051 North Davis ES MPR 13,876,312      13,876,312      -                       12,256,889      12,378,878      121,990            6,704,861        10,168,458      3,463,597        
9052 Willett MPR 12,285,577      12,285,577      -                       11,016,985      11,080,201      63,216              6,866,567        9,295,333        2,428,767        
9056 Cesar Chavez Parking Lot -                       220,000           220,000           -                       59,500             59,500              -                       6,503               6,503               
9070 Davis HS Site Planning -                       -                       -                       -                       -                       -                        -                       -                       -                       
9072 Davis HS STEM 31,185,430      31,185,430      -                       2,803,506        2,798,551        (4,956)               1,090,176        1,504,708        414,533           

T9072 Davis HS Tennis 2,899,782        2,899,782        -                       240,960           260,726           19,766              -                       144,723           144,723           
9075 Davis HS Aquatics 15,296,988      15,296,988      -                       1,774,119        1,769,144        (4,975)               923,743           1,038,638        114,895           
CTE1 Davis HS CTE Agriculture 3,957,346        3,369,049        (588,297)          583,118           3,203,208        2,620,090         286,741           1,818,203        1,531,462        
CTE2 Davis HS CTE Auto 3,621,309        4,080,688        459,379           522,044           3,863,292        3,341,248         255,417           1,457,996        1,202,579        
CTE3 Davis HS CTE Engineering Robotics 6,894,807        8,463,729        1,568,922        800,177           8,200,358        7,400,181         352,824           2,265,760        1,912,936        
9095 Early Learning Center 7,561,603        7,642,917        81,314             7,494,347        7,562,224        67,876              7,035,700        7,488,099        452,400           
9090 Da Vinci High Tech Hub 17,056,672      17,509,985      453,313           15,879,845      16,823,242      943,397            7,059,728        15,560,802      8,501,074        
9060 Patwin Modernization Design Phase 35,709             35,709             -                       35,709             35,709             -                        35,709             35,709             -                       
9062 Birch Lane ES Relocation 17,630             17,630             -                       17,630             17,630             -                        17,630             17,630             -                       
9064 Willett (Other) 73,096             73,096             -                       73,096             73,096             -                        73,096             73,096             -                       

Total School Bond Projects - Series 1, 2 & 3 148,884,880    150,877,781    1,992,901        83,838,200      98,852,324      15,014,124       49,683,790      77,771,577      28,087,787      

District Wide Bond Projects - Series 1, 2 & 3
9080 All Gender Restrooms Project 423,690           423,690           -                       -                       -                       -                        -                       -                       -                       
9010 Hydration Stations Project 551,872           551,872           -                       295,152           314,721           19,569              263,192           286,021           22,829             

9020/9030 Access Improvement Projects 608,643           608,643           -                       499,261           499,261           -                        495,241           495,241           -                       
9020 Access Control Project 243,374           243,374           -                       228,659           228,659           -                        228,659           228,659           -                       
9030 Strategic Fencing Project 365,269           365,269           -                       270,602           270,602           -                        266,582           266,582           -                       

DWT District Wide Technology 1,000,000        1,000,000        -                       -                       -                       -                        -                       -                       -                       
DWF District Wide Furniture & Equipment 1,345,000        861,521           (483,479)          -                       -                       -                        -                       -                       -                       

Total District Wide Bond Projects - Series 1, 2 & 3 3,929,205        3,445,726        (483,479)          794,413           813,982           19,569              758,433           781,262           22,829             

152,814,085    154,323,506    1,509,422        84,632,613      99,666,306      15,033,693       50,442,224      78,552,839      28,110,616      
9000 Program Expenses 3,821,123        3,833,445        12,322             1,642,857        2,642,615        999,758            1,326,254        2,373,688        1,047,434        
PR Program Reserve 5,000,000        5,000,000        -                       

ESC Escalation Reserve (Included in Project Budgets) -                       -                       -                       

8,821,123        8,833,445        12,322             1,642,857        2,642,615        999,758            1,326,254        2,373,688        1,047,434        

161,635,208    163,156,951    1,521,744        86,275,470      102,308,921    16,033,451       51,768,478      80,926,527      29,158,049      

3,718,446        3,401,585        (316,861)          

165,353,654    166,558,536    1,204,882        

Expenditures

Projects Subtotal

Program Expenses Subtotal

FUNDING

Type of Funding
Previously
Reported        
02/24/22

Current
Funding Change

Total Funding

Total Project & Program

Program Balance (Unassigned Budgets)

Master Program Budget

Budget Committed

Date Printed: 10/11/2022
Master Program Budget Comparison

Capital Program Management, Inc.  (C)
All Rights ReservedPage 2 of 18



 Measure M
(F21) 

 State Funding
(F35) 

 Special Reserve
Capital Outlay

(F40) 

 Capital Facilities 
RDA
(F26) 

 Total Received
All Funds 

Funding
Funds Received to Date Thru 10/11/22 150,900,000.00   9,159,421.00       -                         32,327.44            162,283,177.44   

Interest Revenue 3,569,458.39       3,569,458.39       
Cost of Issuance (294,100.00)         (294,100.00)         

Net Proceeds Received To Date: 154,175,358.39   9,159,421.00       -                         32,327.44            165,558,535.83   

Expenditures by Fiscal Year
Fiscal Year 17-18 -                       -                       -                         -                       -                       
Fiscal Year 18-19 392,794.63          -                       -                         32,327.44            425,122.07          
Fiscal Year 19-20 2,660,957.76       -                       -                         -                       2,660,957.76       
Fiscal Year 20-21 20,794,802.43     -                       -                         -                       20,794,802.43     
Fiscal Year 21-22 50,845,411.70     -                       -                         -                       50,845,411.70     
Fiscal Year 22-23 3,714,930.32       2,485,303.16       -                         -                       6,200,233.48       

Total Expenditures To Date: 78,408,896.84     2,485,303.16       -                         32,327.44            80,926,527.44     

Calculated Current Cash Balance 75,766,461.55     6,674,117.84       -                         -                       84,632,008.39     

UnSpent Committed Funds: 14,708,275.70     6,674,117.84       -                         -                       21,382,393.54     
Fund Balance Including All Commitments: 61,058,185.85     -                       -                         -                       63,249,614.85     

Davis Joint Unified School District Measure M
Summary of Fund Cash Balances

As of: 10/11/22

Print Date: 10/11/2022 Page 3 of 18



Davis Joint Unified School District
Committed Costs Summary Report
As of: 10/06/22

Commitment
ID Vendor Description of Services

Initial
Committed

Amount
Changes

 Revised
Committed

Amount 

Expenditures
To Date

 Commitment
Balance 

Commitment
Change

Expenditures
Change

ABI01 Abide Builders, Inc. Site work for the  Next Gen Sci at EJH/DaVinci 1,074,000.00        183,551.00         1,257,551.00                 1,257,551.00          -                          -                         63,199.60               
ACS01 Amazon Capital Services Audio Equipment 3,400.00                (0.69)                   3,399.31                        3,399.31                 -                          3,399.31                3,399.31                 
ACS02 Amazon Capital Services Miscellaneous Office Supplies 1,000.00                1,000.00                        581.07                    418.93                    1,000.00                581.07                    
AMS01 AMERICAN MODULAR SYSTEMS INC    Classrooms Next Gen Sci at EJH/DaVinci 3,737,506.00        3,737,506.00                 3,427,090.80          310,415.20             -                         427,551.45             
ARC04 ARC Printing Specs, plans, and ext. for NDE, KOR & EJH Next Gen Science 4,000.00                7,663.96             11,663.96                      11,663.96               -                          (24,634.80)             388.39                    
ARC05 ARC Printing Specs, plans, and ext. for all Bond and CTE projects at DHS 25,000.00              (24,910.47)         89.53                             89.53                      (0.00)                       (24,910.47)             89.53                      
BBL02 B&B Locating DHS Tennis Utility Locatin 9,100.00                9,100.00                        9,100.00                 -                          -                         9,100.00                 
BKF01 BKF Next Gen driveway design 2,752.00                2,752.00                        2,752.00                 -                          2,752.00                2,752.00                 
CTL01 California Tree & Landscape Arborist & Reporting for Bond 20,000.00              20,000.00                      1,657.50                 18,342.50               -                         -                          
CK04 Campbell Keller Filing Cabinet for Measure M Office 527.52                   527.52                           527.52                    -                          527.52                   527.52                    
CPM02 Capital Program Management Master Program Workbook Support Services FY 20-21 9,500.00                8,600.00             18,100.00                      16,863.50               1,236.50                 -                         5,118.50                 
CDW05 CDW Government INC. Projectors for ELC 22,167.86              22,167.86                      22,167.86               -                          22,167.86              22,167.86               
CDW06 CDW Government INC. Projectors for BLE, NDE, CCE, & WILL MPRs 3,321.41                3,321.41                        3,321.41                 -                          3,321.41                3,321.41                 
CDW07 CDW Government INC. Docking Stations for Tech Hub 4,581.21                (316.34)               4,264.87                        4,264.87                 -                          4,264.87                4,264.87                 
CDW08 CDW Government INC. Smart Board and Cart DVHS 6,139.36                6,139.36                        -                          6,139.36                 6,139.36                -                          
COD03 City of Davis Encroachment Emerson Driveway 518.00                   518.00                           518.00                    -                          518.00                   518.00                    
CNA02 CNA Engineering DHS Tennis Topographic Survey 5,500.00                (981.02)               4,518.98                        4,518.98                 -                          (981.02)                  4,518.98                 
CT04 Colbi Technologies INC Quality Bidders-Software Services Support Fees 15,000.00              (50.00)                 14,950.00                      14,950.00               -                          (50.00)                    7,820.00                 
CT05 Colbi Technologies INC Quality Bidders-Annual Service Fee 10,500.00              10,500.00                      10,500.00               -                          10,500.00              10,500.00               
CT06 Colbi Technologies INC Quality Bidders-Software Services Support Fees 15,000.00              15,000.00                      2,415.00                 12,585.00               15,000.00              2,415.00                 
CT07 Colbi Technologies INC Quality Bidders-Full Service Review 690.00                   690.00                           690.00                    -                          690.00                   690.00                    
CR03 Crowe LLP Crowe Audit 2021-2022 7,500.00                -                      7,500.00                        7,500.00                 -                          -                         1,500.00                 
CMC01 Crown Moving Co. Moving expenses for ELC @ KOR 42,633.64              (15,267.16)         27,366.48                      27,366.48               -                          (15,267.16)             -                          
CST03 C&S Telecommunications, Inc Additional phone installation at new BLE MPR 5,021.84                5,021.84                        5,021.84                 -                          5,021.84                5,021.84                 
CST04 C&S Telecommunications, Inc Additional phone installation at new WILL MPR 2,896.12                2,896.12                        2,896.12                 -                          2,896.12                2,896.12                 
CST05 C&S Telecommunications, Inc Additional phone installation at new NDE MPR 2,896.12                2,896.12                        2,896.12                 -                          2,896.12                2,896.12                 
CST06 C&S Telecommunications, Inc Install telephones in the new Da Vinci Tech Lab 4,872.00                332.25                5,204.25                        5,204.25                 -                          5,204.25                5,204.25                 
CST07 C&S Telecommunications, Inc Install of new services at the CCE MPR 3,096.12                3,096.12                        3,096.12                 -                          3,096.12                3,096.12                 
DWK01 Dannis Woliver Kelley Measure M Bond Legal Services Fees 10,000.00              32,894.00           42,894.00                      21,928.50               20,965.50               -                         -                          
DWK02 Dannis Woliver Kelley Measure M Bond Legal Services Fees 30,000.00              -                      30,000.00                      15,590.00               14,410.00               -                         9,696.00                 
DA03 Davis ACE Custodial supplies for BLE MPR 232.49                   232.49                           232.49                    -                          232.49                   232.49                    
DA04 Davis ACE Supplies for  BLE MPR 199.56                   199.56                           199.56                    -                          199.56                   199.56                    
DA05 Davis ACE Supplies for CTE Agriculture 49.88                     49.88                             49.88                      -                          49.88                     49.88                      
DA06 Davis ACE Bond Supplies 22.36                     22.36                             22.36                      -                          22.36                     22.36                      
DELL04 Dell USA LP Computer for the Facilities Specialist for Measure M 1,390.00                93.29                  1,483.29                        1,483.29                 -                          93.29                     1,483.29                 
DELL05 Dell USA LP Computer for the New Accounting Technician for Measure M 1,772.05                -                      1,772.05                        1,750.71                 21.34                      1,772.05                1,750.71                 
DSA16 DEPARTMENT OF GENERAL SERVICES  DSA Plan Review for DHS CTE Transportation 10,174.64              10,174.64                      10,174.64               -                          10,174.64              10,174.64               
DSA17 DEPARTMENT OF GENERAL SERVICES  DSA Plan Review for DHS CTE Engineering 17,169.08              17,169.08                      17,169.08               -                          17,169.08              17,169.08               
DSA18 DEPARTMENT OF GENERAL SERVICES  DSA Plan Review DHS Tennis Courts 15,657.30              15,657.30                      15,657.30               -                          15,657.30              15,657.30               
DSA19 DEPARTMENT OF GENERAL SERVICES  DSA Plan Review for Willet Ball Wall 1,050.00                1,050.00                        1,050.00                 -                          1,050.00                1,050.00                 
DSA20 DEPARTMENT OF GENERAL SERVICES  DSA Final for ELC 13,983.82              13,983.82                      13,983.82               -                          13,983.82              13,983.82               
ES02 Environmental System Inc Energy management for ELC 38,250.00              (3,850.00)           34,400.00                      34,400.00               -                          34,400.00              34,400.00               
ESS03 ESS Environmental NDE MPR Preparation for Construction 1,395.00                1,395.00                        1,395.00                 -                          1,395.00                1,395.00                 
ESS04 ESS Environmental Project Monitoring at DHS CTE AG 2,230.00                2,230.00                        2,230.00                 -                          2,230.00                2,230.00                 
GE01 Gray Electric Co. Install power monitors for CTE Robotics, AG and Auto 7,000.00                7,000.00                        7,000.00                 -                          7,000.00                7,000.00                 
GE02 Gray Electric Co. Electrical Services for CTE AG 5,500.00                5,500.00                        5,500.00                 -                          5,500.00                5,500.00                 
HPD03 Hancock Park & Delong Inc CTE Consulting Services 20,000.00              20,000.00                      16,537.50               3,462.50                 -                         15,662.50               
HDS01 HD Supply Mobile waste container all MPRs 2,725.52                2,725.52                        2,725.52                 -                          2,725.52                2,725.52                 
HYD01 Hillyard Janitorial Equipment and Supplies for the ELC @ KOR 8,880.25                340.86                9,221.11                        9,221.11                 -                          (41.02)                    -                          
HYD02 Hillyard Janitorial Equipment and Supplies for the Next Gen science classrooms 7,198.65                58.12                  7,256.77                        7,256.77                 -                          58.12                     329.72                    
HYD03 Hillyard Janitorial Equipment and Supplies for BLE MPR 20,683.24              177.17                20,860.41                      20,860.41               -                          20,860.41              20,860.41               
HYD04 Hillyard Janitorial Equipment and Supplies for WILL MPR 19,856.27              4,356.10             24,212.37                      24,129.48               82.89                      24,212.37              24,129.48               
HYD05 Hillyard Janitorial Equipment and Supplies for NDE MPR 30,948.55              30,948.55                      16,444.68               14,503.87               30,948.55              16,444.68               
HYD06 Hillyard Janitorial Equipment and Supplies for CCE MPR 29,171.49              (8,126.14)           21,045.35                      19,003.77               2,041.58                 21,045.35              19,003.77               

Total Committed Amount Changes since last published: 
02/24/22
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HYD07 Hillyard Janitorial Supplies Tech Hub 24,588.85              24,588.85                      8,407.33                 16,181.52               24,588.85              8,407.33                 
HYA02 Hisber Yamauchi Architects, Inc. Architect Design-Science Lab Emerson/DaVinci Jr. 296,100.00            (3,379.42)           292,720.58                    292,720.58             -                          (20,379.42)             9,820.00                 
HMC02 HMC Group Architectural Service for MPR-Cesar Chavez 725,000.00            53,855.00           778,855.00                    724,335.15             54,519.85               -                         97,993.35               
HMC03 HMC Group Architectural Service for MPR-Birch Lane 725,000.00            725,000.00                    688,464.14             36,535.86               -                         63,120.12               
HMC06 HMC Group Will MPR Design Contract 715,000.00            3,740.00             718,740.00                    672,036.20             46,703.80               -                         66,137.50               
HMC07 HMC Group NDE MPR Design Contract 715,000.00            29,555.00           744,555.00                    699,619.23             44,935.77               -                         82,802.64               
HMC08 HMC Group Contract for District Design Standards 58,770.00              58,770.00                      58,770.00               -                          -                         52,105.00               
HMC09 HMC Group Architectural Service for CTE Agriculture 294,541.00            23,370.00           317,911.00                    254,049.76             63,861.24               -                         47,215.73               
HMC10 HMC Group Architectural Service for CTE Transportation 265,161.00            69,123.00           334,284.00                    256,449.83             77,834.17               52,723.00              68,485.14               
HMC11 HMC Group Architectural Service for CTE Engineering 433,615.00            147,766.00         581,381.00                    421,454.59             159,926.41             132,466.00            167,556.62             
HMC13 HMC Group District Master Planning Updates 20,000.00              20,000.00                      10,886.25               9,113.75                 20,000.00              10,886.25               
HD03 Home Depot Suplies for the new Maintenance Tech II Position 2,867.22                2,867.22                        2,845.64                 21.58                      -                         -                          
HD06 Home Depot Supplies for KOR/ELC 18.85                     18.85                             18.85                      -                          18.85                     18.85                      
HD07 Home Depot Supplies for CTE Transportation 754.92                   754.92                           754.92                    -                          754.92                   754.92                    
HD08 Home Depot Supplies for ELC 175.37                   175.37                           175.37                    -                          175.37                   175.37                    
HD09 Home Depot Supplies for BLE, CCE, NDE, WILL MPRs 2,172.96                2,172.96                        2,172.96                 -                          2,172.96                2,172.96                 
HD10 Home Depot Supplies for CTE Agriculture 143.54                   143.54                           143.54                    -                          143.54                   143.54                    
HD11 Home Depot Supplies for CTE Agriculture 306.98                   306.98                           306.98                    -                          306.98                   306.98                    
HD12 Home Depot Supplies for various sites 1,091.21                1,091.21                        1,091.21                 -                          1,091.21                1,091.21                 
HD13 Home Depot A/V install at ELC/KOR 153.20                   153.20                           153.20                    -                          153.20                   153.20                    
HD14 Home Depot Items for the Maker Space at  DVHS Tech Hub 1,235.28                1,235.28                        1,235.28                 -                          1,235.28                1,235.28                 
HD15 Home Depot Drill press for the Maker Space at DVHS Tech Hub 1,223.21                1,223.21                        1,223.21                 -                          1,223.21                1,223.21                 
HE03 Hunting Environmental Tree Surveyfor CTE Engineering 300.00                   300.00                           300.00                    -                          300.00                   300.00                    
IC03 Innovative Construction Services for Construction Management and Design 15,000.00              30,360.00           45,360.00                      41,340.00               4,020.00                 -                         -                          
IC05 Innovative Construction Services for Construction Management and Design 15,000.00              15,000.00                      14,105.00               895.00                    -                         -                          
IC06 Innovative Construction Services for Construction Management and Design 15,000.00              15,000.00           30,000.00                      27,570.00               2,430.00                 -                         -                          
IC10 Innovative Construction Services for Construction Management and Design 322,040.00            111,340.00         433,380.00                    398,795.25             34,584.75               -                         14,475.00               
IC13 Innovative Construction Services for Construction Management and Design Aquatics 355,520.00            355,520.00                    26,540.00               328,980.00             -                         9,205.00                 
IC14 Innovative Construction Services for Construction Management and Design Stem 727,080.00            727,080.00                    66,312.50               660,767.50             -                         32,645.00               
IC15 Innovative Construction Services for Construction Management and Design for DHS CTE 328,480.00            328,480.00                    221,933.75             106,546.25             -                         163,631.25             
IC16 Innovative Construction Services for Construction Management and Design for DHS Tennis 65,000.00              65,000.00                      22,905.00               42,095.00               -                         22,905.00               
IC17 Innovative Construction Services for Construction Management and Design for CCE Parking Lot 31,500.00              31,500.00                      3,702.50                 27,797.50               31,500.00              3,702.50                 
IC18 Innovative Construction Next Gen driveway Improvement 8,000.00                8,000.00                        7,647.50                 352.50                    8,000.00                7,647.50                 
IC19 Innovative Construction Encroachment Permit fee for Emerson Driveway reimbursement to ICS 1,107.75                1,107.75                        1,107.75                 -                          1,107.75                1,107.75                 
JB01 Jeffery A Bozeman Project Consulting Services for Measure M 90,000.00              90,000.00                      90,000.00               -                          -                         63,305.00               
JME01 JM Environmental Hazardous material removal 34,071.00              34,071.00                      34,071.00               -                          34,071.00              34,071.00               
JB02 Jeffery A Bozeman Project Consulting Services 95,000.00              95,000.00                      15,260.00               79,740.00               95,000.00              15,260.00               
KDA01 KD Anderson Contract for Traffic Engineering Consulting @ CCE & KOR 25,000.00              (23,475.00)         1,525.00                        1,525.00                 -                          (23,475.00)             -                          
KMP01 Kelly-Moore Paint Paint Supplies for ELC 49.21                     49.21                             49.21                      -                          49.21                     49.21                      
KMM03 KMM Services Inc. Tech Infrastructure Mater Plan Development 77,865.00              77,865.00                      51,910.00               25,955.00               -                         -                          
KMM04 KMM Services Inc. Low Voltage Consulting for Bond Program 49,880.00              49,880.00                      15,587.50               34,292.50               -                         725.00                    
KMM06 KMM Services Inc. Space ID #'s for the new Bond Facilities 1,520.00                1,520.00                        1,520.00                 -                          1,520.00                1,520.00                 
KST01 KS Telecom Next Gen Science Install Projectors 1,897.00                1,897.00                        1,897.00                 -                          1,897.00                1,897.00                 
KST02 KS Telecom Installation of OFCI WAP's in BLE and WILL MPRs 3,230.00                3,230.00                        3,230.00                 -                          3,230.00                3,230.00                 
KST03 KS Telecom Installation services at NDE MPR and CCE MPR 3,992.00                3,992.00                        3,992.00                 -                          3,992.00                3,992.00                 
KST04 KS Telecom Installation services at DVHS Tech Hub 2,760.00                2,760.00                        2,760.00                 -                          2,760.00                2,760.00                 
KTC04 KT Construction ADA Hand Rail Install 3,120.00                (3,120.00)           -                                 -                          -                          (3,120.00)               -                          
LA01 Lionakis Architectural and Engineering Services for DVHS Renovation 774,900.00            355,499.00         1,130,399.00                 1,083,085.72          47,313.28               -                         152,448.36             
LM01 Landmark Construction Pre-Construction Services for BLE MPR 15,542.00              15,542.00                      -                          15,542.00               -                         -                          
LM02 Landmark Construction Construction Contract for WILL MPR 9,473,116.00        9,473,116.00                 7,844,757.23          1,628,358.77          -                         2,066,941.00          
LM03 Landmark Construction Construction Contract for BLE MPR 10,382,835.00      10,382,835.00               9,548,543.04          834,291.96             -                         2,775,410.21          
LM04 Landmark Construction Construction Contract for NDE MPR 10,574,971.00      10,574,971.00               8,646,957.33          1,928,013.67          -                         3,036,605.69          
LM05 Landmark Construction Construction Contract for CCE MPR 10,539,125.00      10,539,125.00               8,560,527.31          1,978,597.69          -                         3,824,004.07          
LOB01 Light Object Water Chiller materials 6,155.89                6,155.89                        6,155.89                 -                          6,155.89                6,155.89                 
LP01 LP Consulting Engineers INC Commissioning Authority-CCE MPR 9,500.00                9,500.00                        9,500.00                 -                          -                         6,650.00                 
LP02 LP Consulting Engineers INC Commissioning Authority-Birch MPR 9,500.00                9,500.00                        9,500.00                 -                          -                         5,700.00                 
LP03 LP Consulting Engineers INC Commissioning Authority-Da Vinci High Tech Hub 15,000.00              15,000.00                      15,000.00               -                          -                         15,000.00               
LP04 LP Consulting Engineers INC Commissioning Authority-NDE MPR 10,000.00              10,000.00                      10,000.00               -                          -                         10,000.00               
LP05 LP Consulting Engineers INC Commissioning Authority-WILL MPR 10,000.00              10,000.00                      10,000.00               -                          -                         10,000.00               
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LP06 LP Consulting Engineers INC Commissioning Authority- CTE AG 10,000.00              10,000.00                      3,000.00                 7,000.00                 -                         3,000.00                 
LP07 LP Consulting Engineers INC Commissioning Authority- CTE Robotics 10,000.00              10,000.00                      3,000.00                 7,000.00                 -                         3,000.00                 
LP08 LP Consulting Engineers INC Commissioning Authority- Next Gen Science 15,000.00              15,000.00                      15,000.00               -                          15,000.00              15,000.00               
LP09 LP Consulting Engineers INC Commissioning Authority- ELC 18,000.00              18,000.00                      18,000.00               -                          18,000.00              18,000.00               
LPA04 LPA Inc. Amendments to existing PO#201214 2,695,727.00        2,695,727.00                 1,670,883.83          1,024,843.17          -                         452,312.01             
MR01 MaxR Trash/Recycle/Compost Containers 19,183.40              2,102.88             21,286.28                      21,286.28               -                          21,286.28              21,286.28               
MCF01 MCF Construction Services Contract for KOR Preschool DSA Inspection Services 132,000.00            132,000.00                    96,000.00               36,000.00               -                         -                          
MCF03 MCF Construction Services Contract for BLE MPR DSA Inspection Services 113,000.00            113,000.00                    113,000.00             -                          -                         35,030.00               
MCF04 MCF Construction Services Contract for CCE MPR DSA Inspection Services 113,000.00            113,000.00                    111,870.00             1,130.00                 -                         58,760.00               
MCF05 MCF Construction Services Contract for NDE MPR DSA Inspection Services 117,000.00            117,000.00                    115,830.00             1,170.00                 -                         50,310.00               
MCF06 MCF Construction Services Contract for WILL MPR DSA Inspection Services 107,000.00            107,000.00                    107,000.00             -                          -                         38,520.00               
MCF07 MCF Construction Services Contract for DVHS Tech Hub DSA Inspection Services 134,505.00            134,505.00                    133,159.95             1,345.05                 -                         79,357.95               
MCF08 MCF Construction Services Contract for CTE AG Tech Hub DSA Inspection Services 51,000.00              51,000.00                      38,760.00               12,240.00               51,000.00              38,760.00               
MCF09 MCF Construction Services Contract for CTE Transportation Tech Hub DSA Inspection Services 51,000.00              51,000.00                      29,580.00               21,420.00               51,000.00              29,580.00               
MCF10 MCF Construction Services Contract for CTE Engineering DSA Inspection Services 63,000.00              63,000.00                      20,160.00               42,840.00               63,000.00              20,160.00               
MRS01 McGarth Rentcorp & Subsidiar Contract for KOR Preschool Enviroplex 2,483,496.78        101,847.54         2,585,344.32                 2,585,344.32          -                          -                         129,267.22             
ME01 Meteor Education Furniture Contract for ELC @ KOR 306,908.24            (6,244.51)           300,663.73                    300,663.73             -                          13,628.31              33,970.63               
ME02 Meteor Education Furniture Contract for Next Gen Sci. Classrooms 152,297.89            2,175.39             154,473.28                    154,473.28             -                          2,175.39                2,175.39                 
ME03 Meteor Education Furniture for PM, ELC, & DVHS Tech Hub 42,598.68              0.01                    42,598.69                      42,598.69               -                          0.01                       9,208.80                 
ME04 Meteor Education Furniture Contract for BLE MPR 167,836.13            18,270.44           186,106.57                    -                          186,106.57             18,270.44              -                          
ME05 Meteor Education Furniture Contract for CCE MPR 167,836.13            167,836.13                    167,836.13             -                          -                         167,836.13             
ME06 Meteor Education Furniture Contract for NDE MPR 167,836.13            167,836.13                    167,836.13             -                          -                         167,836.13             
ME07 Meteor Education Furniture Contract for WILL MPR 167,836.13            167,836.13                    167,836.13             -                          -                         167,836.13             
ME08 Meteor Education Furniture Contract for DVHS Tech Hub 624,909.64            81,633.35           706,542.99                    439,200.22             267,342.77             706,542.99            439,200.22             
ME10 Meteor Education Stools for CTE1 6,779.07                6,779.07                        6,779.07                 -                          6,779.07                6,779.07                 
MPS01 Miracle Playsystem, Inc Play Structure for the CCE MPR 74,620.52              15,118.31           89,738.83                      89,738.83               -                          15,118.31              89,738.83               
MPS02 Miracle Playsystem, Inc Play Structure for the NDE MPR 99,395.22              15,273.11           114,668.33                    -                          114,668.33             15,273.11              -                          
MPS03 Miracle Playsystem, Inc Play Structure for the CCE MPR 127,457.05            127,457.05                    -                          127,457.05             127,457.05            -                          
MPS04 Miracle Playsystem, Inc Play Structure for the CCE MPR Calalyst 58,648.58              58,648.58                      -                          58,648.58               58,648.58              -                          
MTW01 MTW Group Tree Master Plan 35,717.00              3,977.50             39,694.50                      39,375.00               319.50                    -                         -                          
MTW02 MTW Group Next Gen Science Classrooms Landscape 14,460.00              14,460.00                      3,590.00                 10,870.00               -                         3,051.50                 
NCP01 Nor-Cal Pipeline Services Next Gen Science: CCTV Storm Drains 9,080.00                1,192.75             10,272.75                      10,272.75               -                          10,272.75              10,272.75               
OD04 Office Depot Office Supplies for Measure M 2020-2021 5,000.00                (2,335.96)           2,664.04                        2,664.04                 -                          (2,335.96)               1,247.24                 
OD06 Office Depot Cabinets for CTE AG 612.87                   612.87                           612.87                    -                          612.87                   612.87                    
OD07 Office Depot Office Supplies for Measure M 2022-2023 3,000.00                3,000.00                        50.84                      2,949.16                 3,000.00                50.84                      
OD08 Office Depot Maker space at the DVHS Tech Hub 186.14                   186.14                           186.14                    -                          186.14                   186.14                    
OTT01 Otto Construction Construction Contract for KOR Preschool 3,098,000.00        378,046.00         3,476,046.00                 3,476,046.00          -                          -                         184,555.15             
OTT03 Otto Construction Construction Services  for Da Vince Tech Hub Plus Banner Bank Retention Escrow 13,923,474.00      13,923,474.00               13,078,639.76        844,834.24             -                         7,571,280.82          
PCF01 Pacific Coast Flag US Flags for MPRs (BLE, WILL, CCE, NDE) 1,926.84                1,926.84                        1,926.84                 -                          1,926.84                1,926.84                 
PGE07 Pacific Gas & Electric DVHS Tech Hub Gas and Electric Relocation 9,598.87                9,598.87                        9,598.87                 -                          9,598.87                9,598.87                 
PGE08 Pacific Gas & Electric 10-Year Refundable Advance for gas & electric CCE MPR 9,566.82                9,566.82                        9,566.82                 -                          9,566.82                9,566.82                 
PGE09 Pacific Gas & Electric 10-Year Refundable Advance for gas & electric NDE MPR 26,152.08              26,152.08                      26,152.08               -                          26,152.08              26,152.08               
PT05 Placer Title Company Title Request for Emerson/Next Gen 400.00                   400.00                           400.00                    -                          400.00                   400.00                    
QMS07 Quest Media & Supplies Inc Meraki Install @ all four MPR's 9,840.00                9,840.00                        7,380.00                 2,460.00                 -                         2,460.00                 
QMS08 Quest Media & Supplies Inc Network equipment for all four MPR's 22,069.83              79.52                  22,149.35                      22,149.35               -                          79.52                     21,238.40               
QMS09 Quest Media & Supplies Inc Network equipment for BLE MPR 33,372.36              (272.96)               33,099.40                      33,099.40               -                          (272.96)                  33,099.40               
QMS10 Quest Media & Supplies Inc Network equipment for CCE MPR 33,372.36              (272.96)               33,099.40                      33,099.40               -                          (272.96)                  33,099.40               
QMS11 Quest Media & Supplies Inc Network equipment for NDE MPR 33,372.36              (272.96)               33,099.40                      33,099.40               -                          (272.96)                  33,099.40               
QMS12 Quest Media & Supplies Inc Network equipment for WILL MPR 33,372.36              (274.15)               33,098.21                      33,098.21               -                          (274.15)                  33,098.21               
QMS13 Quest Media & Supplies Inc Power Equipment all 4 MPR's 1,990.01                1,990.01                        347.67                    1,642.34                 1,990.01                347.67                    
QMS14 Quest Media & Supplies Inc Meraki 7 year license and support 22,253.04              22,253.04                      15,234.56               7,018.48                 22,253.04              15,234.56               
QMS15 Quest Media & Supplies Inc Meraki IT equipment 99,098.19              99,098.19                      89,715.15               9,383.04                 99,098.19              89,715.15               
QMS16 Quest Media & Supplies Inc Meraki Install @ Da Vinci Tech Hub 6,800.00                6,800.00                        1,776.25                 5,023.75                 6,800.00                1,776.25                 
QMS17 Quest Media & Supplies Inc Network conversion at Da Vinci Tech Hub 11,230.00              11,230.00                      5,615.00                 5,615.00                 11,230.00              5,615.00                 
RGA01 Rainforth Grau Architects Architectural and Engineering Services for Korematsu 423,000.00            15,000.00           438,000.00                    434,557.50             3,442.50                 -                         -                          
RGA03 Rainforth Grau Architects Architectural and Engineering Services for CCE Parking 28,000.00              28,000.00                      2,800.00                 25,200.00               28,000.00              2,800.00                 
RCB01 River City Bank Escrow DHS CTEs 652,139.75            652,139.75                    197,345.51             454,794.24             652,139.75            197,345.51             
RT01 Riverside Technologies, Inc Smart Board with Adjustable Stand DVHS 6,110.34                6,110.34                        -                          6,110.34                 6,110.34                -                          
RC01 Roebbelen Contracting Inc Lease-Leaseback Preconstruction for all DHS CTE projects 29,405.00              29,405.00                      29,405.00               -                          (291,342.00)           -                          

Date Printed: 10/11/2022 Capital Program Management, Inc. (c)
All Rights Reserved

Page 6 of 18



Commitment
ID Vendor Description of Services

Initial
Committed

Amount
Changes

 Revised
Committed

Amount 

Expenditures
To Date

 Commitment
Balance 

Commitment
Change

Expenditures
Change

Total Committed Amount Changes since last published: 
02/24/22

RC02 Roebbelen Contracting Inc Lease-Leaseback Preconstruction for all DHS STEM 49,034.00              49,034.00                      39,275.97               9,758.03                 -                         35,195.97               
RC03 Roebbelen Contracting Inc Construction contract for DHS CTE projects 13,042,795.00      (652,139.75)       12,390,655.25               3,749,562.10          8,641,093.15          12,390,655.25       3,749,562.10          
SSS01 Safe Side Security, Inc Equipment and install for Security System at BLE MPR & Next Gen Sci. 26,798.00              1,196.00             27,994.00                      7,080.00                 20,914.00               1,196.00                -                          
SSS03 Safe Side Security, Inc Security System 60,585.00              60,585.00                      -                          60,585.00               60,585.00              -                          
SCH01 SCH Enterprises Bike Racks for NDE and CCE 37,193.00              37,193.00                      18,596.50               18,596.50               37,193.00              18,596.50               
SBE03 Shane Brown Electric Purchase and Install added Fire Alarm Devices 3,455.97                3,455.97                        3,455.97                 -                          3,455.97                3,455.97                 
SA02 Sierra Asphalt Next Gen driveway Improvement 40,630.00              (5,000.00)           35,630.00                      35,630.00               -                          35,630.00              35,630.00               
SBS02 Sierra Builders System Professional services for CTE AG 1,650.00                1,650.00                        1,650.00                 -                          1,650.00                1,650.00                 
SWC07 Sierra West Consulting Group Estimating Services for Anderson Road CCE 2,000.00                2,000.00                        2,000.00                 -                          2,000.00                2,000.00                 
SG01 SignatureGraphics Printed plans for CTE AG 248.16                   248.16                           248.16                    -                          248.16                   248.16                    
SGR01 Source Graphics 3D Printer for Makers Space at DVHS Tech Hub 27,873.29              236.04                28,109.33                      28,109.33               -                          28,109.33              28,109.33               
SWR01 State Water Resources Storm Water Permit DHS CTEs 600.00                   600.00                           600.00                    -                          600.00                   600.00                    
SWR02 State Water Resources Storm Water Permit BLE, NDE, WILL, CCE MPRs and DVHS Tech Hub 3,104.00                3,104.00                        3,104.00                 -                          3,104.00                3,104.00                 
SBR04 Sunbelt Rentals Noise barrier for BLE MPR Rental 248.66                   248.66                           248.66                    -                          248.66                   248.66                    
TE01 Technicon Engineering Services, Inc. CTE Agriculture material identification and inspection 687.50                   687.50                           687.50                    -                          687.50                   687.50                    
USB16 U.S. Bank  Measure M Program Credit Card purchases 125.29                   125.29                           125.29                    -                          125.29                   125.29                    
USB17 U.S. Bank  Measure M Program Credit Card purchases 1,802.69                1,802.69                        1,802.69                 -                          1,802.69                1,802.69                 
USB18 U.S. Bank  Measure M Program Credit Card purchases 2,479.30                2,479.30                        2,479.30                 -                          2,479.30                2,479.30                 
USB19 U.S. Bank  Measure M Program Credit Card purchases 1,595.43                1,595.43                        1,595.43                 -                          1,595.43                1,595.43                 
USB20 U.S. Bank Credit Card Purchases 1,711.18                1,711.18                        1,711.18                 -                          1,711.18                1,711.18                 
USB21 U.S. Bank Credit Card Purchases 962.32                   962.32                           962.32                    -                          962.32                   962.32                    
USB22 U.S. Bank Credit Card Purchases 6,817.66                6,817.66                        6,817.66                 -                          6,817.66                6,817.66                 
VD01 Verde Design Architecture Services Tennis Court 161,360.00            5,000.00             166,360.00                    92,452.50               73,907.50               5,000.00                92,452.50               
VM01 Visions Management Contract for furniture programming, procurement, and delivery for Bond Projects 79,480.00              18,760.00           98,240.00                      89,546.59               8,693.41                 18,760.00              10,822.50               
VM02 Visions Management Logistics of relocating the ELC from VO to KOR 26,750.00              (5,700.88)           21,049.12                      21,049.12               -                          (5,700.88)               -                          
VM03 Visions Management Contract for furniture programming, procurement, and delivery for DVHS Tech Hub 39,000.00              39,000.00                      38,942.50               57.50                      -                         38,942.50               
WKA07 Wallace Kuhl & Associates INC Geotechnical Engineering and Hazzard Report Next Gen Sci. 41,602.50              41,602.50                      18,112.00               23,490.50               -                         -                          
WKA08 Wallace Kuhl & Associates INC Geotechnical Engineering and Hazzard Report KOR Preschool 50,278.00              50,278.00                      24,335.75               25,942.25               -                         1,675.00                 
WKA10 Wallace Kuhl & Associates INC Contract for Testing and Inspection services for CCE MPR 122,874.00            122,874.00                    46,196.45               76,677.55               -                         11,114.95               
WKA11 Wallace Kuhl & Associates INC Contract for Testing and Inspection services for NDE MPR 123,834.00            123,834.00                    47,925.50               75,908.50               -                         10,747.25               
WKA12 Wallace Kuhl & Associates INC Contract for Testing and Inspection services for WILL MPR 121,479.00            9,000.00             130,479.00                    41,449.75               89,029.25               9,000.00                1,588.50                 
WKA13 Wallace Kuhl & Associates INC Contract for Testing and Inspection services for BLE MPR 117,720.00            117,720.00                    62,216.00               55,504.00               -                         13,697.25               
WKA14 Wallace Kuhl & Associates INC Contract to inspect shade structure for ELC @ KOR 7,225.00                7,225.00                        1,513.00                 5,712.00                 -                         (1,675.00)                
WKA16 Wallace Kuhl & Associates INC Contract for Testing and Inspection services for DVHS Tech Hub 88,660.00              88,660.00                      43,635.50               45,024.50               -                         14,534.75               
WKA17 Wallace Kuhl & Associates INC Contract for Testing and Inspection services for DVHS Tech Hub 51,417.00              51,417.00                      -                          51,417.00               51,417.00              -                          
WKA18 Wallace Kuhl & Associates INC Contract for Testing and Inspection services for DVHS Tech Hub 71,110.00              71,110.00                      32,646.50               38,463.50               71,110.00              32,646.50               
WKA19 Wallace Kuhl & Associates INC Contract for Testing and Inspection services for DVHS Tech Hub 56,969.00              56,969.00                      18,918.45               38,050.55               56,969.00              18,918.45               
WS04 William Savidge Implementation Planning Services for Bond FY 21-22 43,200.00              43,200.00                      36,937.75               6,262.25                 -                         15,148.60               
WS05 William Savidge Implementation Planning Services for Bond FY 21-22 33,600.00              33,600.00                      -                          33,600.00               -                         -                          
WW12 Woodland Windustrial Bottle Filling Station BLE 814.63                   814.63                           814.63                    -                          814.63                   814.63                    
WW13 Woodland Windustrial Hydration Stations for CCE & NDE 16,587.36              16,587.36                      16,587.36               -                          16,587.36              16,587.36               
WW14 Woodland Windustrial Hydration Stations for WILL 5,286.97                5,286.97                        5,286.97                 -                          5,286.97                5,286.97                 
PY01 Payroll Measure M Associated Payroll 1,462,125.90        2,533.00             1,464,658.90                 1,464,658.90          -                          831,572.14            831,572.14             

Total Open Commitments: 85,861,325.24$    368,392.14$       86,229,717.38$             64,847,323.84$      21,382,393.54$      15,063,183.81$     26,388,738.75$      
Total Closed Commitments: 17,265,916.24$    (1,186,712.64)$  16,079,203.60$             16,079,203.60$      -$                        970,266.82$          2,769,310.60$        

Totals: 103,127,241.48$  (818,320.50)       102,308,920.98$           80,926,527.44$      21,382,393.54$      16,033,450.63$     29,158,049.35$      

Measure M Bond Funds (F21) 78,408,896.84$      
State SFP (F35) 2,485,303.16$        

Capital Facilities RDA (26) 32,327.44$             
80,926,527.44$      

Date Printed: 10/11/2022 Capital Program Management, Inc. (c)
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Davis Joint Unified School District
Budget Modification Detail Log Current Period Budget Modifications: $1,336,693.50

Prior Period Budget Modifications: $4,524,598.17
All Projects Total Budget Modifications: $5,861,291.67
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Budget Modifications through 10/11/22

Emerson JH / Da Vinci JH NextGen Science Labs-9040 9040 03/25/22 10/18/22 5810 Professional Services Increase budget to reflect CCTV Installation 9,080.00
Emerson JH / Da Vinci JH NextGen Science Labs-9040 9040 03/25/22 10/18/22 6298 Project Contingency Reduced budget to fund Professional Services (9,080.00)
Cesar Chavez ES MPR-9055 9055 03/28/22 10/18/22 6279 Miscellaneous Other Project Costs Reduce budget. Transfer to Cesar Chavez Parking Lot project (220,000.00)
Cesar Chavez ES MPR-9055 9055 03/28/22 10/18/22 6246 Play Structure Increase budget to reflect Board Approved Contract 03/03/22 for a play structure 186,105.63
Cesar Chavez ES MPR-9055 9055 03/28/22 10/18/22 6297 Construction Contingency Reduce budget to fund Play Structure (186,105.63)
Early Learning Center -9095 9095 03/29/22 10/18/22 4490 F&E >$500 and < $5,000 Increase budget to reflect purchase of projectors 22,167.86
Early Learning Center -9095 9095 03/29/22 10/18/22 6214.008 Commissioning Increase budget to reflect Board Approved Contract 3/3/22  for commissioning 9,000.00

Program Expenses-9000 9000 03/29/22 10/18/22 4490 F&E >$500 and < $5,000 Increase budget to fund Accounting Tech equipment purchased for the Bond Program 1,772.05

Da Vinci High Tech Hub-9090 9090 03/29/22 10/18/22 6247.003 Relocatable - Install/Move/Other Increase budget to fund gas relocation and rearrangement for DVHS 9,598.87
Da Vinci High Tech Hub-9090 9090 03/29/22 10/18/22 6298 Project Contingency Reduced budget to fund  Relocatable - Install/Move/Other (9,598.87)
Emerson JH / Da Vinci JH NextGen Science Labs-9040 9040 04/04/22 10/18/22 5810 Professional Services Increase budget to reflect projector installation for Next Gen Science Project 1,897.00
Emerson JH / Da Vinci JH NextGen Science Labs-9040 9040 04/04/22 10/18/22 6298 Project Contingency Reduced budget to fund professional services (1,897.00)
Davis HS CTE Engineering Robotics-CTE3 CTE3 04/05/22 10/18/22 5810 Professional Services Increase budget to reflect the install of power for monitors CTE Robotics 2,333.34
Davis HS CTE Engineering Robotics-CTE3 CTE3 04/05/22 10/18/22 6298 Project Contingency Reduced budget to fund professional services (2,333.34)
Davis HS CTE Agriculture-CTE1 CTE1 04/05/22 10/18/22 5810 Professional Services Increase budget to reflect the install of power for monitors CTE AG 2,333.33
Davis HS CTE Agriculture-CTE1 CTE1 04/05/22 10/18/22 6298 Project Contingency Reduced budget to fund professional services (2,333.33)
Davis HS CTE Auto-CTE2 CTE2 04/05/22 10/18/22 5810 Professional Services Increase budget to reflect the install of power for monitors CTE Auto 2,333.33
Davis HS CTE Auto-CTE2 CTE2 04/05/22 10/18/22 6298 Project Contingency Reduced budget to fund professional services (2,333.33)
Emerson JH / Da Vinci JH NextGen Science Labs-9040 9040 04/05/22 10/18/22 6110 Escrow/Title/Legal Fees Increase budget to reflect title request for Emerson/NextGen 400.00
Emerson JH / Da Vinci JH NextGen Science Labs-9040 9040 04/05/22 10/18/22 6298 Project Contingency Reduced budget to fund Escrow/Title/Legal Fees (400.00)
Davis HS CTE Agriculture-CTE1 CTE1 04/05/22 10/18/22 5810 Professional Services Increase budget to reflect printing plans for CTE AG 248.16
Davis HS CTE Agriculture-CTE1 CTE1 04/05/22 10/18/22 6298 Project Contingency Reduced budget to fund professional services (248.16)
Davis HS CTE Engineering Robotics-CTE3 CTE3 04/05/22 10/18/22 6214 Specialty Consultant Increase budget to reflect tree survey for CTE Engineering 300.00
Davis HS CTE Engineering Robotics-CTE3 CTE3 04/05/22 10/18/22 6298 Project Contingency Reduced budget to fund Specialty Consultant (300.00)
Birch Lane ES MPR-9050 9050 02/07/22 10/18/22 5600.001 Equipment Rental Increased budget to cover Noise reduction equipment rental for BLE MPR 248.66
Birch Lane ES MPR-9050 9050 02/07/22 10/18/22 6298 Project Contingency Reduced budget to fund Equipment Rental (248.66)
Early Learning Center -9095 9095 04/05/22 10/18/22 4300 Equipment and Supplies Increase budget to reflect purchase of supplies for KOR/ELC 68.06
Early Learning Center -9095 9095 04/05/22 10/18/22 6298 Project Contingency Reduced budget to fund Equipment and Supplies (68.06)
Davis HS CTE Agriculture-CTE1 CTE1 04/06/22 10/18/22 4300 Equipment and Supplies Increase budget to reflect cabinets for CTE AG 612.87
Davis HS CTE Agriculture-CTE1 CTE1 04/06/22 10/18/22 6298 Project Contingency Reduced budget to fund Equipment and Supplies (612.87)
Cesar Chavez ES MPR-9055 9055 04/06/22 10/18/22 6207.002 Utility Set-Up Fees - Electrical Increase budget to reflect 10-Year Refundable Advance for gas & electric CCE MPR 4,551.82
Cesar Chavez ES MPR-9055 9055 04/06/22 10/18/22 6298 Project Contingency Reduced budget to fund Utility Set-Up Fees - Electrical (4,551.82)

Hydration Stations Project-9010 9010 04/06/22 10/18/22 6248 Owner Furnished Materials Increase budget to reflect purchases for Hydration Stations for BLE, CCE, NDE and 
WILL 22,688.96

Hydration Stations Project-9010 9010 04/06/22 10/18/22 6243 General Contractor Reduce budget to fund Owner Furnished Materials (22,688.96)
Cesar Chavez ES MPR-9055 9055 04/07/22 10/18/22 6246 Play Structure Increase budget to reflect revisions to play structure contract CCE 15,118.31
Cesar Chavez ES MPR-9055 9055 04/07/22 10/18/22 6298 Project Contingency Reduce budget to fund Play Structure (15,118.31)
North Davis ES MPR-9051 9051 04/07/22 10/18/22 6246 Play Structure Increase budget to reflect revisions to play structure contract NDE 15,273.11
North Davis ES MPR-9051 9051 04/07/22 10/18/22 6298 Project Contingency Reduce budget to fund Play Structure (15,273.11)
Early Learning Center -9095 9095 04/07/22 10/18/22 6420 F&E Capitalized - Non-Tech (New) Increase budget to reflect remaining items needed for ELC 1,648.19
Early Learning Center -9095 9095 04/07/22 10/18/22 6298 Project Contingency Reduce budget to fund F&E Capitalized - Non-Tech (New) (1,648.19)
Emerson JH / Da Vinci JH NextGen Science Labs-9040 9040 04/07/22 10/18/22 5810 Professional Services Increase budget to reflect Board Approved Contract 03/03/22 for EJH driveway plans 2,752.00
Emerson JH / Da Vinci JH NextGen Science Labs-9040 9040 04/07/22 10/18/22 6298 Project Contingency Reduce budget to fund Professional Services (2,752.00)

Date Printed: 10/11/2022
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Birch Lane ES MPR-9050 9050 04/11/22 10/18/22 4300 Equipment and Supplies Increase budget to reflect janitorial supplies for BLE MPR 20,683.24
Birch Lane ES MPR-9050 9050 04/11/22 10/18/22 6298 Project Contingency Reduce budget to fund Equipment and Supplies (20,683.24)
Davis HS Tennis-T9072 T9072 04/12/22 10/18/22 5810 Professional Services Increase budget to reflect reimbursables for DHS Tennis Courts 5,000.00
Davis HS Tennis-T9072 T9072 04/12/22 10/18/22 6298 Project Contingency Reduce budget to fund Professional Services (5,000.00)
Davis HS Tennis-T9072 T9072 04/13/22 10/18/22 6233 Printing & Advertising Increase budget to reflect Printing Specs, plans, and ext. for DHS Tennis Courts 5,000.00
Davis HS Tennis-T9072 T9072 04/13/22 10/18/22 6298 Project Contingency Reduce budget to fund Printing & Advertising (5,000.00)

Da Vinci High Tech Hub-9090 9090 04/20/22 10/18/22 6420 F&E Capitalized - Non-Tech (New) Increase budget to reflect Board Approved Contract 03/17/22 for Furniture DVHS Tech 
Hub 453,312.80

District Wide Furniture & Equipment-DWF DWF 04/20/22 10/18/22 6420 F&E Capitalized - Non-Tech (New) Reduce budget to fund F&E Capitalized - Non-Tech (New) (453,312.80)

Davis HS CTE Agriculture-CTE1 CTE1 04/20/22 10/18/22 6263 Testing Increase budget to reflect Board Approved Contact 03/17/22 for special testing and 
inspection 30,833.00

Davis HS CTE Agriculture-CTE1 CTE1 04/20/22 10/18/22 6298 Project Contingency Reduce budget to fund Testing (16,086.48)
Davis HS CTE Agriculture-CTE1 CTE1 04/20/22 10/18/22 6297 Construction Contingency Reduce budget to fund Testing (14,746.52)

Davis HS CTE Auto-CTE2 CTE2 04/20/22 10/18/22 6263 Testing Increase budget to reflect Board Approved Contact 03/17/22 for special testing and 
inspection 49,066.00

Davis HS CTE Auto-CTE2 CTE2 04/20/22 10/18/22 6298 Project Contingency Reduce budget to fund Testing (31,068.17)
Davis HS CTE Auto-CTE2 CTE2 04/20/22 10/18/22 6297 Construction Contingency Reduce budget to fund Testing (17,997.83)

Davis HS CTE Engineering Robotics-CTE3 CTE3 04/20/22 10/18/22 6263 Testing Increase budget to reflect Board Approved Contact 03/17/22 for special testing and 
inspection 13,544.00

Davis HS CTE Engineering Robotics-CTE3 CTE3 04/20/22 10/18/22 6298 Project Contingency Reduce budget to fund Testing (13,544.00)
Birch Lane ES MPR-9050 9050 04/20/22 10/18/22 6207.006 Utility Set-Up Fees - Telephone Increase budget to reflect additional phone installation for BLE MPR 5,021.84
Birch Lane ES MPR-9050 9050 04/20/22 10/18/22 6298 Project Contingency Reduce budget to fund Utility Set-Up Fees - Telephone (5,021.84)
Davis HS CTE Auto-CTE2 CTE2 04/21/22 10/18/22 5810 Professional Services Increase budget to reflect reimbursable for DHS CTE Auto 1,000.00
Davis HS CTE Auto-CTE2 CTE2 04/21/22 10/18/22 6210 Architect and Engineering Reduce budget to fund Professional Services (1,000.00)
Davis HS CTE Engineering Robotics-CTE3 CTE3 04/21/22 10/18/22 5810 Professional Services Increase budget to reflect reimbursable for DHS CTE Robotics 1,000.00
Davis HS CTE Engineering Robotics-CTE3 CTE3 04/21/22 10/18/22 6210 Architect and Engineering Reduce budget to fund Professional Services (1,000.00)
Davis HS CTE Agriculture-CTE1 CTE1 04/21/22 10/18/22 5810 Professional Services Increase budget to reflect reimbursable for DHS CTE AG 1,000.00
Davis HS CTE Agriculture-CTE1 CTE1 04/21/22 10/18/22 6210 Architect and Engineering Reduce budget to fund Professional Services (1,000.00)

Davis HS CTE Agriculture-CTE1 CTE1 05/09/22 10/18/22 6243 General Contractor Increase budget to reflect Board Approved Contract 03/17/22 for DHS CTE 
Construction 651,569.00

Davis HS CTE Agriculture-CTE1 CTE1 05/09/22 10/18/22 6212 Pre-Construction Services Reduce budget to fund DHS CTE AG General Contractor (per Bill Savidge email 
03/31/22) (97,114.00)

Davis HS CTE Agriculture-CTE1 CTE1 05/09/22 10/18/22 6240 Site Contractor Reduce budget to fund DHS CTE AG General Contractor (per Bill Savidge email 
03/31/22) (554,455.00)

Davis HS CTE Agriculture-CTE1 CTE1 05/09/22 10/18/22 6240 Site Contractor Reduce budget to fund Unallocated Funding (per Bill Savidge email 03/31/22) (240,648.00)
Davis HS CTE Agriculture-CTE1 CTE1 05/09/22 10/18/22 6420 F&E Capitalized - Non-Tech (New) Reduce budget to fund Unallocated Funding (per Bill Savidge email 03/31/22) (347,649.00)

Davis HS CTE Auto-CTE2 CTE2 05/09/22 10/18/22 6243 General Contractor Increase budget to reflect Board Approved Contract 03/17/22 for DHS CTE 
Construction 1,215,351.00

Davis HS CTE Auto-CTE2 CTE2 05/09/22 10/18/22 6212 Pre-Construction Services Reduce budget to fund DHS CTE Auto General Contractor (per Bill Savidge email 
03/31/22) (97,114.00)

Davis HS CTE Auto-CTE2 CTE2 05/09/22 10/18/22 6240 Site Contractor Reduce budget to fund DHS CTE Auto General Contractor (per Bill Savidge email 
03/31/22) (385,665.00)

Davis HS CTE Auto-CTE2 CTE2 05/09/22 10/18/22 6420 F&E Capitalized - Non-Tech (New) Reduce budget to fund DHS CTE Auto General Contractor (per Bill Savidge email 
03/31/22) (284,483.00)

Davis HS CTE Engineering Robotics-CTE3 CTE3 05/09/22 10/18/22 6243 General Contractor Increase budget to reflect Board Approved Contract 03/17/22 for DHS CTE 
Construction 2,648,165.00

Davis HS CTE Engineering Robotics-CTE3 CTE3 05/09/22 10/18/22 6212 Pre-Construction Services Reduce budget to fund DHS CTE Engineering General Contractor (per Bill Savidge 
email 03/31/22) (97,114.00)

Date Printed: 10/11/2022
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Davis HS CTE Engineering Robotics-CTE3 CTE3 05/09/22 10/18/22 6240 Site Contractor Reduce budget to fund DHS CTE Engineering General Contractor (per Bill Savidge 
email 03/31/22) (385,581.00)

Davis HS CTE Engineering Robotics-CTE3 CTE3 05/09/22 10/18/22 6297 Construction Contingency Reduce budget to fund DHS CTE Engineering General Contractor (per Bill Savidge 
email 03/31/22) (275,369.00)

Davis HS CTE Engineering Robotics-CTE3 CTE3 05/09/22 10/18/22 6420 F&E Capitalized - Non-Tech (New) Reduce budget to fund DHS CTE Engineering General Contractor (per Bill Savidge 
email 03/31/22) (425,265.00)

Early Learning Center -9095 9095 05/09/22 10/18/22 6420 F&E Capitalized - Non-Tech (New) Increase budget to reflect remaining furniture purchase for ELC 11,896.12
District Wide Furniture & Equipment-DWF DWF 05/09/22 10/18/22 6420 F&E Capitalized - Non-Tech (New) Reduce budget to fund F&E Capitalized - Non-Tech (New) (11,896.12)
Birch Lane ES MPR-9050 9050 05/09/22 10/18/22 6420 F&E Capitalized - Non-Tech (New) Increase budget to reflect amendment to furniture contract BLE MPR 18,270.44
District Wide Furniture & Equipment-DWF DWF 05/09/22 10/18/22 6420 F&E Capitalized - Non-Tech (New) Reduce budget to fund F&E Capitalized - Non-Tech (New) (18,270.44)
Early Learning Center -9095 9095 05/11/22 10/18/22 4490 F&E >$500 and < $5,000 Increase budget to reflect remaining items needed for ELC 0.01
Early Learning Center -9095 9095 05/11/22 10/18/22 6298 Project Contingency Reduce budget to fund F&E >$500 and < $5,000 (0.01)
Davis HS CTE Auto-CTE2 CTE2 05/13/22 10/18/22 4490 F&E >$500 and < $5,000 Increase budget to reflect supply purchase for CTE Auto 754.92
Davis HS CTE Auto-CTE2 CTE2 05/13/22 10/18/22 6297 Construction Contingency Reduce budget to fund F&E >$500 and < $5,000 (754.92)
Early Learning Center -9095 9095 05/13/22 10/18/22 4300 Equipment and Supplies Increase budget to reflect supplies for ELC 175.37
Early Learning Center -9095 9095 05/13/22 10/18/22 6298 Project Contingency Reduce budget to fund Equipment and Supplies (175.37)
Birch Lane ES MPR-9050 9050 05/13/22 10/18/22 4300 Equipment and Supplies Increase budget to reflect supplies for BLE MPR 775.73
Birch Lane ES MPR-9050 9050 05/13/22 10/18/22 6298 Project Contingency Reduce budget to fund Equipment and Supplies (775.73)
Cesar Chavez ES MPR-9055 9055 05/13/22 10/18/22 4300 Equipment and Supplies Increase budget to reflect supplies for CCE MPR 543.24
Cesar Chavez ES MPR-9055 9055 05/13/22 10/18/22 6298 Project Contingency Reduce budget to fund Equipment and Supplies (543.24)
North Davis ES MPR-9051 9051 05/13/22 10/18/22 4300 Equipment and Supplies Increase budget to reflect supplies for NDE MPR 543.24
North Davis ES MPR-9051 9051 05/13/22 10/18/22 6298 Project Contingency Reduce budget to fund Equipment and Supplies (543.24)
Willett MPR-9052 9052 05/13/22 10/18/22 4300 Equipment and Supplies Increase budget to reflect supplies for WILL MPR 543.24
Willett MPR-9052 9052 05/13/22 10/18/22 6298 Project Contingency Reduce budget to fund Equipment and Supplies (543.24)
Davis HS CTE Agriculture-CTE1 CTE1 05/13/22 10/18/22 6207.018 Fees - Storm Drainage Increase budget to reflect storm water permit for DHS CTE AG 200.00
Davis HS CTE Agriculture-CTE1 CTE1 05/13/22 10/18/22 6297 Construction Contingency Reduce budget to fund Fees -  Storm Drainage (200.00)
Davis HS CTE Auto-CTE2 CTE2 05/13/22 10/18/22 6207.018 Fees - Storm Drainage Increase budget to reflect storm water permit for DHS CTE Auto 200.00
Davis HS CTE Auto-CTE2 CTE2 05/13/22 10/18/22 6297 Construction Contingency Reduce budget to fund Fees -  Storm Drainage (200.00)
Davis HS CTE Engineering Robotics-CTE3 CTE3 05/13/22 10/18/22 6207.018 Fees - Storm Drainage Increase budget to reflect storm water permit for DHS CTE Robotics 200.00
Davis HS CTE Engineering Robotics-CTE3 CTE3 05/13/22 10/18/22 6298 Project Contingency Reduce budget to fund Fees -  Storm Drainage (200.00)
Program Expenses-9000 9000 05/18/22 10/18/22 5810.018 District Wide Project Support Increase budget to fund Annual Software Support Fee FY22-23 10,500.00
Birch Lane ES MPR-9050 9050 05/19/22 10/18/22 4490 F&E >$500 and < $5,000 Increase budget to fund equipment for BLE MPR 830.36
Birch Lane ES MPR-9050 9050 05/19/22 10/18/22 6298 Project Contingency Reduce budget to fund F&E >$500 and < $5,000 (830.36)
North Davis ES MPR-9051 9051 05/19/22 10/18/22 4490 F&E >$500 and < $5,000 Increase budget to fund equipment for NDE MPR 830.35
North Davis ES MPR-9051 9051 05/19/22 10/18/22 6298 Project Contingency Reduce budget to fund F&E >$500 and < $5,000 (830.35)
Cesar Chavez ES MPR-9055 9055 05/19/22 10/18/22 4490 F&E >$500 and < $5,000 Increase budget to fund equipment for CCE MPR 830.35
Cesar Chavez ES MPR-9055 9055 05/19/22 10/18/22 6298 Project Contingency Reduce budget to fund F&E >$500 and < $5,000 (830.35)
Willett MPR-9052 9052 05/19/22 10/18/22 4490 F&E >$500 and < $5,000 Increase budget to fund equipment for WIL MPR 830.35
Willett MPR-9052 9052 05/19/22 10/18/22 6298 Project Contingency Reduce budget to fund F&E >$500 and < $5,000 (830.35)
North Davis ES MPR-9051 9051 05/19/22 10/18/22 4300 Equipment and Supplies Increase budget to fund janitorial supplies for NDE MPR 19,856.27
North Davis ES MPR-9051 9051 05/19/22 10/18/22 6298 Project Contingency Reduce budget to fund Equipment and Supplies (19,856.27)
Cesar Chavez ES MPR-9055 9055 05/19/22 10/18/22 4300 Equipment and Supplies Increase budget to fund janitorial supplies for CCE MPR 19,856.27
Cesar Chavez ES MPR-9055 9055 05/19/22 10/18/22 6298 Project Contingency Reduce budget to fund Equipment and Supplies (19,856.27)
Willett MPR-9052 9052 05/19/22 10/18/22 4300 Equipment and Supplies Increase budget to fund janitorial supplies for WILL MPR 19,856.27
Willett MPR-9052 9052 05/19/22 10/18/22 6298 Project Contingency Reduce budget to fund Equipment and Supplies (19,856.27)
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Davis HS CTE Agriculture-CTE1 CTE1 05/20/22 10/18/22 4300 Equipment and Supplies Increase budget to reflect supply purchase for CTE Agriculture 143.54
Davis HS CTE Agriculture-CTE1 CTE1 05/20/22 10/18/22 6297 Construction Contingency Reduce budget to fund Equipment and Supplies (143.54)
Davis HS STEM-9072 9072 05/20/22 10/18/22 5810 Professional Services Increase budget to reflect NOE STEM 25.00
Davis HS STEM-9072 9072 05/20/22 10/18/22 4300 Equipment and Supplies Increase budget to reflect supplies for DHS STEM 7.58
Davis HS STEM-9072 9072 05/20/22 10/18/22 6298 Project Contingency Reduced budget to fund Professional Services and Equipment and Supplies (32.58)
Davis HS Aquatics-9075 9075 05/20/22 10/18/22 5810 Professional Services Increase budget to reflect NOE Aquatics 25.00
Davis HS Aquatics-9075 9075 05/20/22 10/18/22 6298 Project Contingency Reduced budget to fund Professional Services (25.00)
Program Expenses-9000 9000 05/20/22 10/18/22 4300 Equipment and Supplies Increase budget to fund Measure M Supplies 49.81
Willett MPR-9052 9052 05/20/22 10/18/22 6279 Miscellaneous Other Project Costs Increase budget to fund janitorial supplies for WILL MPR 8.95
Willett MPR-9052 9052 05/20/22 10/18/22 6298 Project Contingency Reduce budget to fund Equipment and Supplies (8.95)
Da Vinci High Tech Hub-9090 9090 05/20/22 10/18/22 6279 Miscellaneous Other Project Costs Increase budget to fund postage 8.95
Da Vinci High Tech Hub-9090 9090 05/20/22 10/18/22 6298 Project Contingency Reduced budget to fund  Miscellaneous Other Projects Costs (8.95)
Cesar Chavez ES MPR-9055 9055 05/23/22 10/18/22 6279 Miscellaneous Other Project Costs Increase budget to fund postage for CCE MPR 15.75
Cesar Chavez ES MPR-9055 9055 05/23/22 10/18/22 6298 Project Contingency Reduce budget to fund miscellaneous other project costs (15.75)
Birch Lane ES MPR-9050 9050 05/25/22 10/18/22 6207.018 Fees - Storm Drainage Increase budget to reflect storm water permit for BLE MPR 652.00
Birch Lane ES MPR-9050 9050 05/25/22 10/18/22 6298 Project Contingency Reduce budget to fund Fees -  Storm Drainage (652.00)
North Davis ES MPR-9051 9051 05/25/22 10/18/22 6207.018 Fees - Storm Drainage Increase budget to reflect storm water permit for NDE MPR 600.00
North Davis ES MPR-9051 9051 05/25/22 10/18/22 6298 Project Contingency Reduce budget to fund Fees -  Storm Drainage (600.00)
Willett MPR-9052 9052 05/25/22 10/18/22 6207.018 Fees - Storm Drainage Increase budget to reflect storm water permit for WILL MPR 548.00
Willett MPR-9052 9052 05/25/22 10/18/22 6298 Project Contingency Reduce budget to fund Fees -  Storm Drainage (548.00)
Cesar Chavez ES MPR-9055 9055 05/25/22 10/18/22 6207.018 Fees - Storm Drainage Increase budget to reflect storm water permit for CCE MPR 600.00
Cesar Chavez ES MPR-9055 9055 05/25/22 10/18/22 6298 Project Contingency Reduce budget to fund Fees -  Storm Drainage (600.00)
Da Vinci High Tech Hub-9090 9090 05/25/22 10/18/22 6207.018 Fees - Storm Drainage Increase budget to reflect storm water permit for DVHS Tech Hub 704.00
Da Vinci High Tech Hub-9090 9090 05/25/22 10/18/22 6298 Project Contingency Reduce budget to fund Fees -  Storm Drainage (704.00)
Early Learning Center -9095 9095 05/25/22 10/18/22 4300 Equipment and Supplies Increase budget to reflect supplies for ELC 34.64
Early Learning Center -9095 9095 05/25/22 10/18/22 6298 Project Contingency Reduced budget to fund Professional Services and Equipment and Supplies (34.64)
Birch Lane ES MPR-9050 9050 05/25/22 10/18/22 4300 Equipment and Supplies Increase budget to reflect supplies for BLE MPR 129.21
Birch Lane ES MPR-9050 9050 05/25/22 10/18/22 6298 Project Contingency Reduced budget to fund Professional Services and Equipment and Supplies (129.21)
Willett MPR-9052 9052 06/10/22 10/18/22 6207.006 Utility Set-Up Fees - Telephone Increase budget to reflect storm water permit for WILL MPR 2,896.12
Willett MPR-9052 9052 06/10/22 10/18/22 6298 Project Contingency Reduce budget to fund Utility Set-Up Fees - Telephone (2,896.12)
Davis HS CTE Agriculture-CTE1 CTE1 06/10/22 10/18/22 4300 Equipment and Supplies Increase budget to reflect supply purchase for CTE Agriculture 306.98
Davis HS CTE Agriculture-CTE1 CTE1 06/10/22 10/18/22 6297 Construction Contingency Reduce budget to fund Equipment and Supplies (306.98)
Birch Lane ES MPR-9050 9050 06/14/22 10/18/22 4300 Equipment and Supplies Increase budget to reflect supply purchase for BLE MPR 658.88
Birch Lane ES MPR-9050 9050 06/14/22 10/18/22 6298 Project Contingency Reduce budget to fund Equipment and Supplies (658.88)
Willett MPR-9052 9052 06/14/22 10/18/22 4300 Equipment and Supplies Increase budget to reflect supply purchase for WILL MPR 481.71
Willett MPR-9052 9052 06/14/22 10/18/22 6298 Project Contingency Reduce budget to fund Equipment and Supplies (481.71)
Cesar Chavez ES MPR-9055 9055 06/14/22 10/18/22 4300 Equipment and Supplies Increase budget to reflect supply purchase for CCE MPR 481.71
Cesar Chavez ES MPR-9055 9055 06/14/22 10/18/22 6298 Project Contingency Reduce budget to fund Equipment and Supplies (481.71)
North Davis ES MPR-9051 9051 06/14/22 10/18/22 4300 Equipment and Supplies Increase budget to reflect supply purchase for NDE MPR 481.71
North Davis ES MPR-9051 9051 06/14/22 10/18/22 6298 Project Contingency Reduce budget to fund Equipment and Supplies (481.71)
Emerson JH / Da Vinci JH NextGen Science Labs-9040 9040 06/15/22 10/18/22 5810 Professional Services Increase budget to reflect CCTV installation and labor for Next Get 919.15
Emerson JH / Da Vinci JH NextGen Science Labs-9040 9040 06/15/22 10/18/22 6298 Project Contingency Reduce budget to fund Professional Services (919.15)
North Davis ES MPR-9051 9051 06/22/22 10/18/22 4490 F&E >$500 and < $5,000 Increase budget to reflect bike rack purchase for NDE MPR 18,596.50
North Davis ES MPR-9051 9051 06/22/22 10/18/22 6298 Project Contingency Reduce budget to fund F&E >$500 and < $5,000 (18,596.50)

Date Printed: 10/11/2022
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Cesar Chavez ES MPR-9055 9055 06/22/22 10/18/22 4490 F&E >$500 and < $5,000 Increase budget to reflect bike rack purchase for CCE MPR 18,596.50
Cesar Chavez ES MPR-9055 9055 06/22/22 10/18/22 6298 Project Contingency Reduce budget to fund F&E >$500 and < $5,000 (18,596.50)
Emerson JH / Da Vinci JH NextGen Science Labs-9040 9040 06/22/22 10/18/22 6207 County/City/Utility Fees Increase budget to reflect encroachment  fee Emerson driveway 518.00
Emerson JH / Da Vinci JH NextGen Science Labs-9040 9040 06/22/22 10/18/22 6298 Project Contingency Reduced budget to fund County/City/Utility Fees (518.00)
Birch Lane ES MPR-9050 9050 06/23/22 10/18/22 4490 F&E >$500 and < $5,000 Increase budget to reflect supply purchase for BLE MPR 14,289.82
Birch Lane ES MPR-9050 9050 06/23/22 10/18/22 4300 Equipment and Supplies Reduce budget to fund F&E >$500 and < $5,000 (14,289.82)
Emerson JH / Da Vinci JH NextGen Science Labs-9040 9040 06/24/22 10/18/22 5810 Professional Services Increase budget to reflect storm drain disposal for Next Gen 273.60
Emerson JH / Da Vinci JH NextGen Science Labs-9040 9040 06/24/22 10/18/22 6298 Project Contingency Reduced budget to fund Professional Services (273.60)
Emerson JH / Da Vinci JH NextGen Science Labs-9040 9040 06/24/22 10/18/22 4300 Equipment and Supplies Increase budget to reflect final payment for Next Gen 58.12
Emerson JH / Da Vinci JH NextGen Science Labs-9040 9040 06/24/22 10/18/22 6298 Project Contingency Reduced budget to fund Equipment and Supplies (58.12)
Birch Lane ES MPR-9050 9050 06/24/22 10/18/22 4300 Equipment and Supplies Increase budget to reflect supply purchase for BLE MPR 221.92
Birch Lane ES MPR-9050 9050 06/24/22 10/18/22 6298 Project Contingency Reduce budget to fund Equipment and Supplies (221.92)
Davis HS CTE Agriculture-CTE1 CTE1 06/24/22 10/18/22 4300 Equipment and Supplies Increase budget to reflect supply purchase for CTE Agriculture 92.44
Davis HS CTE Agriculture-CTE1 CTE1 06/24/22 10/18/22 6297 Construction Contingency Reduce budget to fund Equipment and Supplies (92.44)
Birch Lane ES MPR-9050 9050 06/24/22 10/18/22 4490 F&E >$500 and < $5,000 Increase budget to reflect purchase of mobile waste container BLE MPR 681.38
Birch Lane ES MPR-9050 9050 06/24/22 10/18/22 6298 Project Contingency Reduce budget to fund F&E >$500 and < $5,000 (681.38)
North Davis ES MPR-9051 9051 06/24/22 10/18/22 4490 F&E >$500 and < $5,000 Increase budget to reflect purchase of mobile waste container BLE MPR 681.38
North Davis ES MPR-9051 9051 06/24/22 10/18/22 6298 Project Contingency Reduce budget to fund F&E >$500 and < $5,000 (681.38)
Willett MPR-9052 9052 06/24/22 10/18/22 4490 F&E >$500 and < $5,000 Increase budget to reflect purchase of mobile waste container BLE MPR 681.38
Willett MPR-9052 9052 06/24/22 10/18/22 6298 Project Contingency Reduce budget to fund F&E >$500 and < $5,000 (681.38)
Cesar Chavez ES MPR-9055 9055 06/24/22 10/18/22 4490 F&E >$500 and < $5,000 Increase budget to reflect purchase of mobile waste container BLE MPR 681.38
Cesar Chavez ES MPR-9055 9055 06/24/22 10/18/22 6298 Project Contingency Reduce budget to fund F&E >$500 and < $5,000 (681.38)
Da Vinci High Tech Hub-9090 9090 06/24/22 10/18/22 4300 Equipment and Supplies Increase budget to reflect supply purchase for DVHS Tech Hub 26.97
Da Vinci High Tech Hub-9090 9090 06/24/22 10/18/22 4490 F&E >$500 and < $5,000 Increase budget to reflect purchase of portable generator DVHS Tech Hub 1,021.68
Da Vinci High Tech Hub-9090 9090 06/24/22 10/18/22 6298 Project Contingency Reduce budget to fund F&E >$500 and < $5,000 & Equipment and Supplies (1,048.65)
Birch Lane ES MPR-9050 9050 06/24/22 10/18/22 5810 Professional Services Increase budget to reflect Install at BLE MPR 1,615.00
Birch Lane ES MPR-9050 9050 06/24/22 10/18/22 6298 Project Contingency Reduce budget to fund Professional Services (1,615.00)
Willett MPR-9052 9052 06/24/22 10/18/22 5810 Professional Services Increase budget to reflect Install at WILL MRP 1,615.00
Willett MPR-9052 9052 06/24/22 10/18/22 6298 Project Contingency Reduce budget to fund Professional Services (1,615.00)
North Davis ES MPR-9051 9051 06/24/22 10/18/22 6207.006 Utility Set-Up Fees - Telephone Increase budget to reflect storm water permit for NDE MPR 2,896.12
North Davis ES MPR-9051 9051 06/24/22 10/18/22 6298 Project Contingency Reduce budget to fund Utility Set-Up Fees - Telephone (2,896.12)
Early Learning Center -9095 9095 06/24/22 10/18/22 5810.003 HVAC Increase budget to reflect energy management system for ELC 38,250.00
Emerson JH / Da Vinci JH NextGen Science Labs-9040 9040 06/24/22 10/18/22 6190 Miscellaneous Site Costs Increase budget to reflect Next Get driveway improvement 40,630.00
Emerson JH / Da Vinci JH NextGen Science Labs-9040 9040 06/24/22 10/18/22 6240 Site Contractor Reduce budget to fund miscellaneous site costs (40,630.00)
Emerson JH / Da Vinci JH NextGen Science Labs-9040 9040 06/24/22 10/18/22 6267 CM Construction Increase budget to reflect Next Get driveway improvement 8,000.00
Emerson JH / Da Vinci JH NextGen Science Labs-9040 9040 06/24/22 10/18/22 6297 Construction Contingency Reduce budget to fund CM Construction (8,000.00)
Birch Lane ES MPR-9050 9050 08/17/22 10/18/22 4490 F&E >$500 and < $5,000 Increase budget to reflect cost of Trash/Recycle/Compost containers 4,795.85
Birch Lane ES MPR-9050 9050 08/17/22 10/18/22 6265 Security Increase budget to reflect increased security installation costs 1,196.00
Birch Lane ES MPR-9050 9050 08/17/22 10/18/22 4300 Equipment and Supplies Increase budget to reflect purchase of PDU and Power Cords 475.14
Birch Lane ES MPR-9050 9050 08/17/22 10/18/22 6410 F&E Capitalized - Tech (New) Increase budget to reflect purchase and installation of 3D Printer (253.08)
Birch Lane ES MPR-9050 9050 08/17/22 10/18/22 6298 Project Contingency Reduce budget to fund various budget line items (6,213.91)
Birch Lane ES MPR-9050 9050 08/17/22 10/18/22 6233 Printing & Advertising Reduce budget to cost incurred due to budget re-evaluation (4,410.88)
Birch Lane ES MPR-9050 9050 08/17/22 10/18/22 6298 Project Contingency Increase budget, transferred from Printing & Advertising 4,410.88
North Davis ES MPR-9051 9051 08/17/22 10/18/22 6207.002 Utility Set-Up Fees - Electrical Increase budget to reflect 10-Year Refundable Advance for gas & electric CCE MPR 18,152.08
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North Davis ES MPR-9051 9051 08/17/22 10/18/22 5810 Professional Services Increase budget to reflect Telecom installation services at NDE MPR 1,996.00
North Davis ES MPR-9051 9051 08/17/22 10/18/22 4300 Equipment and Supplies Increase budget to reflect purchase of PDU and Power Cords 497.50
North Davis ES MPR-9051 9051 08/17/22 10/18/22 4490 F&E >$500 and < $5,000 Increase budget to reflect purchase of projectors 2,896.12
North Davis ES MPR-9051 9051 08/17/22 10/18/22 4490 F&E >$500 and < $5,000 Increase budget to reflect cost of Trash/Recycle/Compost containers 4,795.85
North Davis ES MPR-9051 9051 08/17/22 10/18/22 6298 Project Contingency Reduce budget to fund various budget line items (28,337.55)
North Davis ES MPR-9051 9051 08/17/22 10/18/22 6265 Security Increase budget to reflect purchase of Security System 20,195.00
North Davis ES MPR-9051 9051 08/17/22 10/18/22 6298 Project Contingency Reduce budget to fund Security (20,195.00)
North Davis ES MPR-9051 9051 08/17/22 10/18/22 6233 Printing & Advertising Reduce budget to cost incurred due to budget re-evaluation (4,410.88)
North Davis ES MPR-9051 9051 08/17/22 10/18/22 6298 Project Contingency Increase budget, transferred from Printing & Advertising 4,410.88
Willett MPR-9052 9052 08/17/22 10/18/22 4490 F&E >$500 and < $5,000 Increase budget to reflect cost of Trash/Recycle/Compost containers 4,795.85
Willett MPR-9052 9052 08/17/22 10/18/22 4300 Equipment and Supplies Increase budget to reflect purchase of PDU and Power Cords 497.51
Willett MPR-9052 9052 08/17/22 10/18/22 6298 Project Contingency Reduce budget to fund various budget line items (5,293.36)
Willett MPR-9052 9052 08/17/22 10/18/22 6265 Security Increase budget to reflect purchase of Security System 20,195.00
Willett MPR-9052 9052 08/17/22 10/18/22 6297 Construction Contingency Reduce budget to fund Security (20,195.00)
Willett MPR-9052 9052 08/17/22 10/18/22 6233 Printing & Advertising Reduce budget to cost incurred due to budget re-evaluation (4,410.87)
Willett MPR-9052 9052 08/17/22 10/18/22 6298 Project Contingency Increase budget, transferred from Printing & Advertising 4,410.87
Cesar Chavez ES MPR-9055 9055 08/17/22 10/18/22 4490 F&E >$500 and < $5,000 Increase budget to reflect cost of Trash/Recycle/Compost containers 4,795.85
Cesar Chavez ES MPR-9055 9055 08/17/22 10/18/22 5810 Professional Services Increase budget to reflect Telecom installation services at CCE MPR 5,086.12
Cesar Chavez ES MPR-9055 9055 08/17/22 10/18/22 4300 Equipment and Supplies Increase budget to reflect purchase of PDU and Power Cords 497.50
Cesar Chavez ES MPR-9055 9055 08/17/22 10/18/22 6298 Project Contingency Reduce budget to fund various budget line items (10,379.47)
Cesar Chavez ES MPR-9055 9055 08/17/22 10/18/22 6265 Security Increase budget to reflect purchase of Security System 20,195.00
Cesar Chavez ES MPR-9055 9055 08/17/22 10/18/22 6297 Construction Contingency Reduce budget to fund Security (20,195.00)
Cesar Chavez ES MPR-9055 9055 08/17/22 10/18/22 6210.004 Traffic Engineering Services Reduce budget to cost incurred due to budget re-evaluation (10,975.00)
Cesar Chavez ES MPR-9055 9055 08/17/22 10/18/22 6298 Project Contingency Increase budget transferred from Traffic Engineering Services 10,975.00
Cesar Chavez ES MPR-9055 9055 08/17/22 10/18/22 6233 Printing & Advertising Reduce budget to cost incurred due to budget re-evaluation (3,954.94)
Cesar Chavez ES MPR-9055 9055 08/17/22 10/18/22 6298 Project Contingency Increase budget, transferred from Printing & Advertising 3,954.94
Davis HS CTE Agriculture-CTE1 CTE1 08/17/22 10/18/22 5810 Professional Services Increase budget to reflect additional inspection fees 2,337.50
Davis HS CTE Agriculture-CTE1 CTE1 08/17/22 10/18/22 6297 Construction Contingency Reduce budget to fund Professional Services (2,337.50)
Davis HS CTE Agriculture-CTE1 CTE1 08/17/22 10/18/22 6243.529 General Contractor - Advance High School Reallocate budget to newly established budget line 129,699.65
Davis HS CTE Agriculture-CTE1 CTE1 08/17/22 10/18/22 6243 General Contractor Reallocate budget to newly established budget line (129,699.65)
Davis HS CTE Auto-CTE2 CTE2 08/17/22 10/18/22 6243.529 General Contractor - Advance High School Reallocate budget to newly established budget line 160,988.75
Davis HS CTE Auto-CTE2 CTE2 08/17/22 10/18/22 6243 General Contractor Reallocate budget to newly established budget line (160,988.75)
Davis HS CTE Engineering Robotics-CTE3 CTE3 08/17/22 10/18/22 6243.529 General Contractor - Advance High School Reallocate budget to newly established budget line 361,451.35
Davis HS CTE Engineering Robotics-CTE3 CTE3 08/17/22 10/18/22 6243 General Contractor Reallocate budget to newly established budget line (361,451.35)

Davis HS CTE Auto-CTE2 CTE2 08/17/22 10/18/22 6210 Architect and Engineering Increase budget to reflect Board Approved Amendment #2  for additional design 
services 52,723.00

Davis HS CTE Auto-CTE2 CTE2 08/17/22 10/18/22 6297 Construction Contingency Reduce budget to fund Architect and Engineering (41,433.25)

Davis HS CTE Engineering Robotics-CTE3 CTE3 08/17/22 10/18/22 6210 Architect and Engineering Increase budget to reflect Board Approved Amendment #2  for additional design 
services 132,466.00

Davis HS CTE Engineering Robotics-CTE3 CTE3 08/17/22 10/18/22 6298 Project Contingency Reduce budget to fund Architect and Engineering (28,379.97)
Emerson JH / Da Vinci JH NextGen Science Labs-9040 9040 08/17/22 10/18/22 5810 Professional Services Increase budget to reflect permit fee and installation of fire alarm device 4,563.72
Emerson JH / Da Vinci JH NextGen Science Labs-9040 9040 08/17/22 10/18/22 6298 Project Contingency Reduce budget to fund Professional Services (4,563.72)
Emerson JH / Da Vinci JH NextGen Science Labs-9040 9040 08/17/22 10/18/22 6233 Printing & Advertising Reduce budget to cost incurred due to budget re-evaluation (1,221.42)
Emerson JH / Da Vinci JH NextGen Science Labs-9040 9040 08/17/22 10/18/22 6298 Project Contingency Increase budget, transferred from Printing & Advertising 1,221.42
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Da Vinci High Tech Hub-9090 9090 08/17/22 10/18/22 4300 Equipment and Supplies Increase budget to reflect purchase of various materials 12,039.33

Da Vinci High Tech Hub-9090 9090 08/17/22 10/18/22 4490 F&E >$500 and < $5,000 Increase budget to reflect purchase of water chiller materials, Meraki 3D Printer and 
software 36,145.15

Da Vinci High Tech Hub-9090 9090 08/17/22 10/18/22 6410 F&E Capitalized - Tech (New) Increase budget to reflect purchase and installation of 3D Printer 124,319.63
Da Vinci High Tech Hub-9090 9090 08/17/22 10/18/22 6420 F&E Capitalized - Non-Tech (New) Increase budget to reflect contract for furniture 81,633.35
Da Vinci High Tech Hub-9090 9090 08/17/22 10/18/22 6297 Construction Contingency Reduce budget to fund various budget line items (56,288.53)
Da Vinci High Tech Hub-9090 9090 08/17/22 10/18/22 6298 Project Contingency Reduce budget to fund various budget line items (197,848.93)
Early Learning Center -9095 9095 08/17/22 10/18/22 4300 Equipment and Supplies Increase budget to reflect purchase of supplies 129.81
Early Learning Center -9095 9095 08/17/22 10/18/22 4490 F&E >$500 and < $5,000 Increase budget to reflect purchase of table for the ELC 1,977.27
Early Learning Center -9095 9095 08/17/22 10/18/22 6298 Project Contingency Reduce budget to fund various budget line items (2,107.08)
Early Learning Center -9095 9095 08/17/22 10/18/22 6233 Printing & Advertising Reduce budget to cost incurred due to budget re-evaluation (1,225.81)
Early Learning Center -9095 9095 08/17/22 10/18/22 6298 Project Contingency Increase budget, transferred from Printing & Advertising 1,225.81
Program Expenses-9000 9000 08/17/22 10/18/22 5810.020 Master Planning Services Increase budget to reflect Master Planning consulting services 20,000.00
Program Expenses-9000 9000 08/17/22 10/18/22 5810.018 District Wide Project Support Increase budget to reflect Quality Bidders-Software Services Support Fees 14,950.00
Willett MPR-9052 9052 09/03/22 10/18/22 6263 Testing Increase budget to reflect Testing and Inspection Services - New Ball Wall 9,000.00
Willett MPR-9052 9052 09/03/22 10/18/22 6298 Project Contingency Reduce budget to fund Testing (9,000.00)
Da Vinci High Tech Hub-9090 9090 09/03/22 10/18/22 4490 F&E >$500 and < $5,000 Increase budget to reflect increase to cover estimated year end expenditures 332.25
Da Vinci High Tech Hub-9090 9090 09/03/22 10/18/22 6297 Construction Contingency Reduce budget to fund F&E>$500 and < $5,000 (332.25)
Birch Lane ES MPR-9050 9050 09/03/22 10/18/22 4490 F&E >$500 and < $5,000 Increase budget to reflect increase to cover estimated year end expenditures 525.72
Birch Lane ES MPR-9050 9050 09/03/22 10/18/22 6298 Project Contingency Reduce budget to fund F&E >$500 and < $5,000 (525.72)
North Davis ES MPR-9051 9051 09/03/22 10/18/22 4490 F&E >$500 and < $5,000 Increase budget to reflect increase to cover estimated year end expenditures 525.72
North Davis ES MPR-9051 9051 09/03/22 10/18/22 6298 Project Contingency Reduce budget to fund F&E >$500 and < $5,000 (525.72)
Cesar Chavez ES MPR-9055 9055 09/03/22 10/18/22 4490 F&E >$500 and < $5,000 Increase budget to reflect increase to cover estimated year end expenditures 525.72
Cesar Chavez ES MPR-9055 9055 09/03/22 10/18/22 6298 Project Contingency Reduce budget to fund F&E >$500 and < $5,000 (525.72)
Willett MPR-9052 9052 09/03/22 10/18/22 4490 F&E >$500 and < $5,000 Increase budget to reflect increase to cover estimated year end expenditures 525.72
Willett MPR-9052 9052 09/03/22 10/18/22 6298 Project Contingency Reduce budget to fund F&E >$500 and < $5,000 (525.72)
Early Learning Center -9095 9095 09/03/22 10/18/22 5810 Professional Services Reduce budget to cost incurred (5,700.88)
Early Learning Center -9095 9095 09/03/22 10/18/22 6298 Project Contingency Increase budget, transferred from Professional Services 5,700.88
Davis HS CTE Agriculture-CTE1 CTE1 09/03/22 10/18/22 4300 Equipment and Supplies Increase budget to reflect purchase of stools 6,779.07
Davis HS CTE Agriculture-CTE1 CTE1 09/03/22 10/18/22 6297 Construction Contingency Reduce budget to fund Equipment and Supplies (6,779.07)
Davis HS CTE Agriculture-CTE1 CTE1 09/03/22 10/18/22 5810 Professional Services Increase budget to reflect Electrical Services 5,500.00
Davis HS CTE Agriculture-CTE1 CTE1 09/03/22 10/18/22 6297 Construction Contingency Reduce budget to fund Professional Services (5,500.00)
Early Learning Center -9095 9095 09/03/22 10/18/22 6201 DSA Plan Check Fees Reduce budget to cost incurred (17,120.18)
Early Learning Center -9095 9095 09/03/22 10/18/22 6298 Project Contingency Increase budget, transferred from DSA Plan Check Fees 17,120.18
Birch Lane ES MPR-9050 9050 09/04/22 10/18/22 5810 Professional Services Increase budget to reflect BLE MPR Container Hauler 195.00
Birch Lane ES MPR-9050 9050 09/04/22 10/18/22 6298 Project Contingency Reduce budget to fund Professional Services (195.00)
North Davis ES MPR-9051 9051 09/04/22 10/18/22 6279 Miscellaneous Other Project Costs Increase budget to reflect NDE MPR 245.70
North Davis ES MPR-9051 9051 09/04/22 10/18/22 6298 Project Contingency Reduce budget to fund miscellaneous other project costs (245.70)
Davis HS CTE Agriculture-CTE1 CTE1 09/04/22 10/18/22 5810 Professional Services Increase budget to reflect CTE AG Container Hauler 411.35
Davis HS CTE Agriculture-CTE1 CTE1 09/04/22 10/18/22 6297 Construction Contingency Reduce budget to fund Professional Services (411.35)
Davis HS CTE Auto-CTE2 CTE2 09/04/22 10/18/22 6233 Printing & Advertising Reduce budget to cost incurred (5,000.00)
Davis HS CTE Auto-CTE2 CTE2 09/04/22 10/18/22 6220 HazMat Consultant Increase budget to reflect HazMat 10,019.00
Davis HS CTE Auto-CTE2 CTE2 09/04/22 10/18/22 5810 Professional Services Increase budget to reflect CTE Auto Container Hauler 390.00
Davis HS CTE Auto-CTE2 CTE2 09/04/22 10/18/22 6120.001 Geotechnical Costs Reduce budget to fund various budget line items (5,409.00)
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Davis Joint Unified School District
Budget Modification Detail Log Current Period Budget Modifications: $1,336,693.50

Prior Period Budget Modifications: $4,524,598.17
All Projects Total Budget Modifications: $5,861,291.67

Project Project
ID

Transaction
Date

Publishing
Date

CPM
Object
Code

Account Description Reason for Modification Amount

Budget Modifications through 10/11/22

Da Vinci High Tech Hub-9090 9090 09/04/22 10/18/22 4300 Equipment and Supplies Increase budget to reflect janitorial supplies - Tech Hub 13,910.80
Da Vinci High Tech Hub-9090 9090 09/04/22 10/18/22 4490 F&E >$500 and < $5,000 Increase budget to reflect janitorial supplies - Tech Hub 6,849.35
Da Vinci High Tech Hub-9090 9090 09/04/22 10/18/22 5810 Professional Services Increase budget to reflect janitorial supplies - Tech Hub 11,230.00
Da Vinci High Tech Hub-9090 9090 09/04/22 10/18/22 6420 F&E Capitalized - Non-Tech (New) Increase budget to reflect network conversion 13,800.30
Da Vinci High Tech Hub-9090 9090 09/04/22 10/18/22 6233 Printing & Advertising Reduce budget to cost incurred (5,000.00)
Da Vinci High Tech Hub-9090 9090 09/04/22 10/18/22 6263 Testing Reduce budget to fund various budget line items (40,790.45)
Program Expenses-9000 9000 09/04/22 10/18/22 5810.018 District Wide Project Support Increase budget to reflect Quality Bidders Review 19,450.00
Program Expenses-9000 9000 09/04/22 10/18/22 6208 Program and Project Management Services Increase budget to reflect Bond Consulting 95,000.00
Program Expenses-9000 9000 09/04/22 10/18/22 6190.001 CEQA Reduce budget to fund various budget line items (149,400.00)
Birch Lane ES MPR-9050 9050 09/04/22 10/18/22 4300 Equipment and Supplies Increase budget to reflect BLE Ribbon Cutting supplies 687.98
Birch Lane ES MPR-9050 9050 09/04/22 10/18/22 6298 Project Contingency Reduce budget to fund Equipment and Supplies (687.98)
Davis HS CTE Agriculture-CTE1 CTE1 09/04/22 10/18/22 5810 Professional Services Increase budget to reflect CTE AG Container Hauler 822.70
Davis HS CTE Agriculture-CTE1 CTE1 09/04/22 10/18/22 6297 Construction Contingency Reduce budget to fund Professional Services (822.70)
Birch Lane ES MPR-9050 9050 09/04/22 10/18/22 5810 Professional Services Increase budget to reflect BLE MPR Container Hauler 390.00
Birch Lane ES MPR-9050 9050 09/04/22 10/18/22 6298 Project Contingency Reduce budget to fund Professional Services (390.00)
Emerson JH / Da Vinci JH NextGen Science Labs-9040 9040 09/04/22 10/18/22 6233 Printing & Advertising Increase budget to reflect Davis Enterprise 600.00
Emerson JH / Da Vinci JH NextGen Science Labs-9040 9040 09/04/22 10/18/22 6298 Project Contingency Reduce budget to fund Printing & Advertising (600.00)
Da Vinci High Tech Hub-9090 9090 09/04/22 10/18/22 4300 Equipment and Supplies Increase budget to reflect Light Object purchase 160.97
Da Vinci High Tech Hub-9090 9090 09/04/22 10/18/22 6263 Testing Reduce budget to fund Equipment and Supplies (160.97)
Cesar Chavez ES MPR-9055 9055 09/11/22 10/18/22 4490 F&E >$500 and < $5,000 Increase budget to reflect Janitorial Equipment and Supplies 13,048.18
Cesar Chavez ES MPR-9055 9055 09/11/22 10/18/22 6298 Project Contingency Reduce budget to fund F&E >$500 and <$5,000 (13,048.18)
North Davis ES MPR-9051 9051 09/11/22 10/18/22 4490 F&E >$500 and < $5,000 Increase budget to reflect Janitorial Equipment and Supplies 11,092.28
North Davis ES MPR-9051 9051 09/11/22 10/18/22 6298 Project Contingency Reduce budget to fund F&E >$500 and <$5,000 (11,092.28)
Da Vinci High Tech Hub-9090 9090 09/12/22 10/18/22 6420 F&E Capitalized - Non-Tech (New) Increase budget to reflect Smart Boards 12,249.70
Da Vinci High Tech Hub-9090 9090 09/12/22 10/18/22 6410 F&E Capitalized - Tech (New) Reduce budget to fund F&E Capitalized - Non-Tech (New) (12,249.70)
Da Vinci High Tech Hub-9090 9090 09/12/22 10/18/22 4490 F&E >$500 and < $5,000 Increase budget to reflect purchase Meraki materials 12,001.90
Da Vinci High Tech Hub-9090 9090 09/12/22 10/18/22 6297 Construction Contingency Reduce budget to fund F&E >$500 and < $5,000 (12,001.90)
Early Learning Center -9095 9095 09/12/22 10/18/22 5810.003 HVAC Reduce budget to costs incurred (3,850.00)
Early Learning Center -9095 9095 09/12/22 10/18/22 6298 Project Contingency Increase budget, transferred from HVAC 3,850.00
Da Vinci High Tech Hub-9090 9090 09/21/22 10/18/22 5810 Professional Services Increase budget to reflect IT installation services 2,760.00
Da Vinci High Tech Hub-9090 9090 09/21/22 10/18/22 4490 F&E >$500 and < $5,000 Increase budget to reflect purchase of drill press for the Maker Space 1,223.21
Da Vinci High Tech Hub-9090 9090 09/21/22 10/18/22 6297 Construction Contingency Reduce budget to fund various budget line items (3,983.21)
Program Expenses-9000 9000 09/21/22 10/18/22 5810 Professional Services Increase budget to reflect space identification for the new Bond facilities 1,411.83
Program Expenses-9000 9000 09/21/22 10/18/22 6190.001 CEQA Reduce budget to fund Professional Services (1,411.83)
Willett MPR-9052 9052 09/30/22 10/18/22 4490 F&E >$500 and < $5,000 Increase budget to reflect Janitorial Equipment and Supplies 14,289.84
Willett MPR-9052 9052 09/30/22 10/18/22 4300 Equipment and Supplies Reduce budget to cost incurred (9,933.74)
Willett MPR-9052 9052 09/30/22 10/18/22 6298 Project Contingency Reduce budget to fund F&E >$500 and < $5,000 (4,356.10)
Cesar Chavez ES MPR-9055 9055 10/03/22 10/18/22 4490 F&E >$500 and < $5,000 Increase budget to reflect Janitorial Equipment and Supplies 3,153.57
Cesar Chavez ES MPR-9055 9055 10/03/22 10/18/22 6298 Project Contingency Reduce budget to fund F&E >$500 and < $5,000 (3,153.57)
Davis HS CTE Agriculture-CTE1 CTE1 10/03/22 10/18/22 6279 Miscellaneous Other Project Costs Increase budget to reflect Vehicle tow and keys 1,732.89
Davis HS CTE Agriculture-CTE1 CTE1 10/03/22 10/18/22 6297 Construction Contingency Reduce budget to fund Miscellaneous Other Project Costs (1,732.89)
Emerson JH / Da Vinci JH NextGen Science Labs-9040 9040 10/03/22 10/18/22 6233 Printing & Advertising Increase budget to reflect NOC filing 100.00
Emerson JH / Da Vinci JH NextGen Science Labs-9040 9040 10/03/22 10/18/22 6298 Project Contingency Reduce budget to fund Printing & Advertising (100.00)
Willett MPR-9052 9052 10/03/22 10/18/22 4300 Equipment and Supplies Increase budget to reflect actual cost incurred (0.01)
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Davis Joint Unified School District
Budget Modification Detail Log Current Period Budget Modifications: $1,336,693.50

Prior Period Budget Modifications: $4,524,598.17
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Budget Modifications through 10/11/22

Willett MPR-9052 9052 10/03/22 10/18/22 4490 F&E >$500 and < $5,000 Reduce budget to reflect actual cost incurred 0.01
Program Expenses-9000 9000 10/11/22 10/18/22 PAYROLL Bond Related Payroll After FY 2020-21 Increase budget to reflect bond related payroll for fiscal year 2021-22 666,512.49
Program Expenses-9000 9000 10/11/22 10/18/22 2300.001 Unallocated Bond Related District Payroll Budget Decrease budget to fund Bond Related Payroll (666,512.49)
Program Expenses-9000 9000 10/11/22 10/18/22 PAYROLL Bond Related Payroll After FY 2020-21 Increase budget to reflect bond related payroll for fiscal year 2022-23 Q1 165,059.65
Program Expenses-9000 9000 10/11/22 10/18/22 2300.001 Unallocated Bond Related District Payroll Budget Decrease budget to fund Bond Related Payroll (165,059.65)
Program Expenses-9000 9000 10/11/22 10/18/22 2300.001 Unallocated Bond Related District Payroll Budget Increase budget to reflect cost incurred to date 120,622.04
Program Expenses-9000 9000 10/11/22 10/18/22 5815 Legal Fees and Services Reduce budget to fund Unallocated Bond Related District Payroll Budget (54,603.80)
Program Expenses-9000 9000 10/11/22 10/18/22 2900 District Facilities Staff - Other Classified Reduce budget to fund Unallocated Bond Related District Payroll Budget (66,018.24)
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Davis Joint Unified School District
Funding Modification Detail Log
As of: 10/11/22
All Projects

Total Funding Modifications: (1,399,278.00) $0.00 $412,731.29 $2,191,429.00 $1,204,882.29

 State Funding Measure M
Bond Funds

Measure M 
Bond Interest Capital Outlay

Funding Modifications

Project
State Funding Total Net

Modification
Publishing

Date
Transaction

DateReason for ChangeProject
ID

Local Funding

Cesar Chavez ES MPR-9055 9055 Decrease Measure M funding. Transfer to new project Cesar 
Chavez Parking Lot 03/28/22 10/18/22 (220,000.00) (220,000.00)

Cesar Chavez Parking Lot-9056 9056 Increase Measure M funding to fund new project 03/28/22 10/18/22 220,000.00 Note: Included in Initial Funding 220,000.00

Early Learning Center -9095 9095 Increased Funding to reflect commissioning and projector purchase 
for the ELC 03/29/22 10/18/22 31,167.86 31,167.86

Unallocated Funding-UF UF Decrease Unallocated Funding. Transferred to Early Learning 
Center -9095 03/29/22 10/18/22 (31,167.86) (31,167.86)

Program Expenses-9000 9000 Increase Funding to reflect Accounting Tech equipment purchased 
for the Bond Program 03/29/22 10/18/22 1,772.05 Note: Included in Initial Funding 1,772.05

Unallocated Funding-UF UF Decrease Unallocated Funding. Transferred to Program Expenses 03/29/22 10/18/22 (1,772.05) (1,772.05)

Da Vinci High Tech Hub-9090 9090 Increase Funding to reflect Board Approved Contract 03/17/22 04/20/22 10/18/22 453,312.80 453,312.80

District Wide Furniture & Equipment-DWF DWF Decrease District Wide Furniture & Equipment-DWF budget. 
Transferred to DVHS Tech Hub 04/20/22 10/18/22 (453,312.80) (453,312.80)

Davis HS CTE Agriculture-CTE1 CTE1
Decrease Davis HS CTE Agriculture-CTE1 Site Contractor and F&E 
Capitalzied - Non-Tech (New)  . Transferred to Unallocated Funding-
UF (per Bill Savidge email 03/31/22)

05/09/22 10/18/22 (588,297.00) (588,297.00)

Unallocated Funding-UF UF Increased Funding to reflect project budget reevaluation (email from 
Dave 03/31/22) transferred from all DHS CTE 1 05/09/22 10/18/22 588,297.00 588,297.00

Davis HS CTE Auto-CTE2 CTE2 Increase Funding to reflect new Board Approved Contract 03/17/22 05/09/22 10/18/22 448,089.00 448,089.00

Davis HS CTE Engineering Robotics-CTE3 CTE3 Increase Funding to reflect new Board Approved Contract 03/17/22 05/09/22 10/18/22 1,464,836.00 1,464,836.00

Unallocated Funding-UF UF Decrease Unallocated Funding. Transferred to DHS CTE 2 & CTE3 05/09/22 10/18/22 (1,912,925.00) (1,912,925.00)

Early Learning Center -9095 9095 Increase Funding to reflect remaining furniture purchase for ELC 05/09/22 10/18/22 11,896.12 11,896.12

District Wide Furniture & Equipment-DWF DWF Decrease District Wide Furniture & Equipment-DWF budget. 
Transferred to ELC-9095 05/09/22 10/18/22 (11,896.12) (11,896.12)

Birch Lane ES MPR-9050 9050 Increase Funding to reflect amendment to furniture contract for BLE 
MPR 05/09/22 10/18/22 18,270.44 18,270.44

District Wide Furniture & Equipment-DWF DWF Decrease District Wide Furniture & Equipment-DWF budget. 
Transferred to BLE MPR-9050 05/09/22 10/18/22 (18,270.44) (18,270.44)

Program Expenses-9000 9000 Increase Funding to reflect Annual Software Fees FY22-23 05/18/22 10/18/22 10,500.00 Note: Included in Initial Funding 10,500.00

Unallocated Funding-UF UF Decrease Unallocated Funding. Transferred to Program Expenses 05/18/22 10/18/22 (10,500.00) (10,500.00)

Program Expenses-9000 9000 Increase Funding to reflect Measure M Supplies 05/20/22 10/18/22 49.81 Note: Included in Initial Funding 49.81

Unallocated Funding-UF UF Decrease Unallocated Funding. Transferred to Program Expenses 05/20/22 10/18/22 (49.81) (49.81)

Unallocated Funding-UF UF Increase Unallocated funding to reflect receipt of higher state funds 
than initially budgeted for the Davis HS STEM project. 05/26/22 10/18/22 792,151.00        792,151.00

Davis HS STEM-9072 9072 Reallocation of funding to reflect actual State Modernization funding 
received on the Davis HS STEM Project 05/26/22 10/18/22 792,151.00        (792,151.00) 0.00

Unallocated Funding-UF UF Reallocation of funding to reflect actual State Modernization funding 
received on the Davis HS STEM Project 05/26/22 10/18/22 (792,151.00)       792,151.00 0.00

Early Learning Center -9095 9095 Increase funding to reflect board approved project. Energy 
management system. 06/24/22 10/18/22 38,250.00 38,250.00

Unallocated Funding-UF UF Decrease Unallocated Funding. Transferred to ELC 06/24/22 10/18/22 (38,250.00) (38,250.00)
Davis HS CTE Engineering Robotics-CTE3 CTE3 Increase funding to reflect additional AE fees 08/17/22 10/18/22 104,086.03 104,086.03
Unallocated Funding-UF UF Decrease Unallocated Funding. Transferred to CTE3 08/17/22 10/18/22 (104,086.03) (104,086.03)
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As of: 10/11/22
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Davis HS CTE Auto-CTE2 CTE2 Increase funding to reflect additional AE fees 08/17/22 10/18/22 11,289.75 11,289.75
Unallocated Funding-UF UF Decrease Unallocated Funding. Transferred to CTE2 08/17/22 10/18/22 (11,289.75) (11,289.75)
MPB-MPB MPB Increased Funding to reflect FY 21-22 interest earnings to date 10/11/22 10/18/22 412,731.29 412,731.29

Davis HS STEM-9072 9072

Funding adjustment to accurately reflect correct funding 
augmentation for the Davis HS STEM Project. State funds received 
on the prior Davis HS Modernization project were transferred to 
Fund 40 from Fund 35 to reflect reimbursement of the fund from 
which the expenditures were originally paid from. Therefore, Special 
Reserve-Capital Outlay Funds (F40) are available to augment the 
new Davis HS STEM project, not state funds.

10/18/22 (2,191,429.00)    2,191,429.00 0.00
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